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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 5

IN THE MATTER OF: ) Docket No.
)

ELLSWORTH INDUSTRIAL PARK SITE ) ADMINISTRATIVE SETTLEMENT
) AGREEMENT AND ORDER

DOWNERS GROVE, ILLINOIS ) PURSUANT TO SECTIONS
) 104, 107 & 122 OF THE
) COMPREHENSIVE ENVIRONMENTAL

Respondents: ) RESPONSE, COMPENSATION, AND
) LIABILITY ACT, as amended,

Listed in Attachment A ) 42 U.S.C. §§ 9604, 9607 and
) 9622

I. JURISDICTION AND GENERAL PROVISIONS

1. This Administrative Settlement Agreement and Order (the
"Settlement Agreement and Order") is entered voluntarily by the
United States Environmental Protection Agency ("U.S. EPA") and the
Respondents. The Settlement Agreement and Order is issued
pursuant to the authority vested in the President of the United
States by Sections 104, 107 and 122 of the Comprehensive
Environmental Response, Compensation, and Liability Act of 1980,
as amended ("CERCLA"), 42 U.S.C. §§ 9604, 9607 and 9622. This
authority has been delegated to the Administrator of the U.S. EPA
by Executive Order No. 12580, January 23, 1987, 52 Federal
Register 2923, and further delegated to the Regional
Administrators by U.S. EPA Delegation Nos. 14-14-A, 14-14-C and
14-14-D, and to the Director, Superfund Division, Region 5, by
Regional Delegation Nos. 14-14-A, 14-14-C and 14-14-D.

2. This Settlement Agreement and Order provides for the
Respondents' funding and U.S. EPA1 s performance of certain
response actions related to the conduct of a Remedial
Investigation and Feasibility Study ("RI/FS") to investigate the
nature and extent of contamination at the industrial park portion
of the Ellsworth Industrial Park Site in Downers Grove, Illinois
(the "Site"), which is generally depicted in Attachment B, and to
develop and evaluate potential remedial alternatives. The RI/FS
will evaluate response actions consistent with 40 CFR Part
300.430, to address the environmental concerns in connection with
the areas of contamination located within and surrounding the
industrial park portion of the Site. Remedial action(s) selected
through the RI/FS process will be implemented pursuant to a Record
of Decision to be issued by U.S. EPA.

3. A copy of this Settlement Agreement and Order will also be
provided to the State of Illinois, which has been notified of the
issuance of this Settlement Agreement and Order. The U.S. EPA
has also notified the Federal Natural Resource trustees of the



negotiations in this action pursuant to the requirements of
Section 122 (j) of CERCLA.

4. U.S. EPA and Respondents recognize that this Settlement
Agreement and Order has been negotiated in good faith and that the
actions undertaken by Respondents in accordance with this
Settlement Agreement and Order do not constitute an admission of
any liability. Respondents do not admit, and retain the right to
controvert in any subsequent proceedings other than proceedings to
implement or enforce this Settlement Agreement and Order, the
validity of the findings of facts, conclusions of law, and
determinations in Sections IV and V of this Settlement Agreement
and Order. Respondents agree to comply with and be bound by the
terms of this Settlement Agreement and Order and further agree
that they will not contest the basis or validity of this
Settlement Agreement and Order or its terms, except as stated in
this paragraph 4.

II. PARTIES BOUND

5. This Settlement Agreement and Order applies to and is binding
upon U.S. EPA and upon Respondents and Respondents' heirs,
receivers, trustees, successors and assigns. Any change in
ownership or corporate status of Respondents including, but not
limited to, any transfer of assets or real or personal property
shall not alter such Respondents' responsibilities under this
Settlement Agreement and Order. Respondents are jointly and
severally liable for carrying out all activities required by this
Settlement Agreement and Order. In the event of the insolvency or
other failure of any one or more Respondents to implement the
requirements of this Settlement Agreement and Order, the remaining
Respondents shall complete all such requirements and shall be
entitled to seek recovery or bring any other action allowed by law
or pursuant to separate agreement among the Respondents regarding
their participation in this Settlement Agreement and Order against
those Respondents who fail to comply with the Settlement Agreement
and Order for any reason, notwithstanding the contribution
protection provision in Section XVI, paragraph 63, of this
Settlement Agreement and Order.

6. Respondents shall ensure that their contractors,
subcontractors, and representatives comply with this Settlement
Agreement and Order. Respondents shall be responsible for any
noncompliance with their obligations under this Settlement
Agreement and Order.

III. STATEMENT OF PURPOSE

7. In entering into this Settlement Agreement and Order, the
objectives of U.S. EPA and the Respondents are: (a) to determine
the nature and extent of contamination and any threat to the



public health, welfare, or the environment caused by the release
or threatened release of hazardous substances, pollutants or
contaminants at or from the industrial park portion of the Site by
performance of a remedial investigation as more specifically set
forth in the Statement of Work ("SOW") attached as Attachment A to
this Settlement Agreement and Order; and (b) to determine and
evaluate alternatives for remedial action to prevent, mitigate or
otherwise respond to or remedy any release or threatened release
of hazardous substances, pollutants, or contaminants at or from
the industrial park portion of the Site, by preparation of a
feasibility study as more specifically set forth in the SOW
appended as Attachment C to this Settlement Agreement and Order.
In addition, by entering into this Settlement Agreement and Order,
Respondents also seek to resolve some or all of the State- of
Illinois claims in People of the State of Illinois v. Precision
Brands, et al., No. 2003 CH 000979, in the Circuit Court for the
Eighteenth Judicial Circuit, DuPage County, Illinois, insofar as
that action seeks further investigation of the conditions at the
industrial park portion of the Site.

IV. FINDINGS OF FACT

8. Based on available information, including the Administrative
Record in this matter, U.S. EPA hereby finds, and, for purposes of
enforceability of this Settlement Agreement and Order only, the
Respondents stipulate that the factual statutory prerequisites
under CERCLA necessary for entry of this Settlement Agreement and
Order have been met. U.S. EPA's findings and this stipulation
include the following:

a. The industrial park portion of the Site is located in Downers
Grove, Illinois. The approximate borders of the industrial
park are Burlington Avenue on the north, Belmont Road on the
east, Elmore and Inverness Avenues on the south, and 1-355 on
the west. St. Joseph's Creek runs through the northern end
of the Site. The Site also includes areas to the south and
east of the industrial park where groundwater contamination
has come to be located. A map depicting the general location
of the Site is appended as Attachment B.

b. The industrial park portion of the Site was developed
beginning in the early 1960s. Prior to that development, the
property was used as farmland. The industrial park is now
surrounded by residential development.

c. Respondents are present or past owners and/or operators of
industrial properties at the Site.

d. Respondents have allegedly used solvents containing volatile
organic compounds ("VOCs") in their plant operations or own
properties where VOCs were allegedly used, and releases of



VOCs have been detected or are suspected at those properties.

e. Soil and groundwater sampling results obtained during Site
investigations by U.S. EPA and the Illinois Environmental
Protection Agency ("IEPA") identified the presence of the
VOCs trichloroethylene ("TCE"), tetrachloroethylene ("PCE")
and 1,1,1-trichloroethane ("TCA") in soil and groundwater at
the Site at levels of potential concern. Sampling data
collected by IEPA also indicates that TCE, PCE and TCA
contamination from the Site migrated to residential drinking
water wells located to the south and east of the industrial
park portion of the Site. These results are summarized in
reports dated August 2002 and August 3, 2004, prepared for
U.S. EPA by Weston Solutions, Inc.

f. On August 8, 2003, a group of potentially responsible parties
("PRPs"), including many of the Respondents, entered a CERCLA
settlement with U.S. EPA in the form of an Administrative
Order on Consent. Under that settlement, certain of the PRPs
(all of whom denied liability) agreed to repay loans to the
Village of Downers Grove up to $4.275 million to hook up
approximately 800 residences to the south and east of the
industrial park to a public drinking water supply.

g. Concurrent with the signing of the August 8, 2003
Administrative Order on Consent, U.S. EPA and the PRPs
entered into an Agreement in Principal ("AIP"). The AIP
provides that, assuming continued cooperation from the Group
through the OUl RA process (which will include consideration
of the no further action alternative, among others), U.S. EPA
staff will recommend forgiving its past costs as part of the
final OUl settlement.

V. CONCLUSIONS OF LAW AND DETERMINATIONS

9. Based on the Findings of Fact set forth above, and the
Administrative Record in this matter, U.S. EPA has determined
that:

a. The Ellsworth Industrial Park Site is a "facility" as defined
by Section 101(9) of CERCLA, 42 U.S.C. § 9601(9).

b. TCE, PCE and TCA are "hazardous substances" as defined by
Section 101(14) of CERCLA, 42 U.S.C. § 9601(14).

c. Each Respondent is a "person" as defined by Section 101 (21)of
CERCLA, 42 U.S.C. § 9601(21).

d. Respondents are: (1) the "owners" and/or "operators" of
portions of the Site, as defined by Section 101(20) of



CERCLA, 42 U.S.C. § 9601(20), and within the meaning of
Section 107(a)(1) of CERCLA, 42 U.S.C. § 9607(a)(1); and/or
(2) the "owners" and/or "operators" of portions of the Site
at the time of disposal of hazardous substances at the Site,
as defined by Section 101(20) of CERCLA, 42 U.S.C. §
9601(20), and within the meaning of Section 107 (a) (2) of
CERCLA, 42 U.S.C. § 9607(a)(2);

e. The presence of hazardous substances at the Site or the past,
and present or potential migration of hazardous substances
currently located at or emanating from the Site, constitute
actual and/or threatened "releases" of hazardous substances
from the facility into the "environment" as defined by
Sections 101(8) and (22) of CERCLA, 42 U.S.C. §§ 9601(8) and
(22) .

f. The actions required by this Settlement Agreement and Order
are necessary to protect the public health, welfare, or the
environment, and are not inconsistent with the National
Contingency Plan ("NCP") and CERCLA.

VI. SETTLEMENT AGREEMENT AND ORDER

Based upon the foregoing Findings of Fact, Conclusions of Law and
Determinations, and the Administrative Record for this Site, it is
hereby ordered and agreed that each Respondent shall comply with
all of their obligations under this Settlement Agreement and
Order, including but not limited to their obligations under all
attachments to this Settlement Agreement and Order, and all
documents incorporated by reference into this Settlement Agreement
and Order.

1. Designation of Project Coordinator and Remedial Project
Manager

10. Within 10 calendar days after the effective date of this
Settlement Agreement and Order, the Respondents shall designate a
Project Coordinator who shall be responsible for administration of
all the Respondents' actions required by the Settlement Agreement
and Order. Respondents shall submit the designated coordinator's
name, address, telephone number, and qualifications to U.S. EPA
and IEPA. U.S. EPA retains the right to disapprove of any Project
Coordinator named by the Respondents. If U.S. EPA disapproves a
selected Project Coordinator, Respondents shall retain a different
Project Coordinator within 14 calendar days following U.S. EPA's
disapproval and shall notify U.S. EPA and IEPA of that person's
name and qualifications within 14 calendar days of U.S. EPA's
disapproval. Receipt by Respondents' Project Coordinator of any
notice or communication from U.S. EPA relating to this Settlement
Agreement and Order shall constitute receipt by all Respondents.



11. The U.S. EPA has designated Mazin Enwiya of Remedial Response
Section #2, Remedial Response Branch #1, Region 5, as its Remedial
Project Manager ("RPM"). Respondents shall direct all submissions
required by this Settlement Agreement and Order to the RPM along
with the required copies in accordance with Section XIX
(Submittals/Correspondence) in accordance with the provisions of
this Settlement Agreement and Order. All Respondents are
encouraged to make their submissions to U.S. EPA on recycled paper
(which includes significant post-consumer waste paper content
where possible) and using two-sided copies.

12. U.S. EPA and Respondents shall have the right, subject to the
provisions of this section, to change their designated RPM or
Project Coordinator. U.S. EPA shall notify the Respondents, and
Respondents shall notify U.S. EPA, as early as possible before
such a change is made, but in no case less than 24 hours before
such a change. The initial notification may be made orally but it
shall be promptly followed by a written notice within 4 calendar
days of oral notification.

2. Work to Be Performed

13. a. Respondents shall provide $1,000,000 to U.S. EPA for
performance by U.S. EPA of an RI/FS, development of RI and FS
reports, and other deliverables consistent with the attached SOW
and subject to the alternate provisions described in this
paragraph. The funding shall be provided as described in detail
in Section VIII of this Settlement Agreement and Order.

b. Using the funds provided by Respondents, U.S. EPA will
expeditiously prepare a draft Conceptual Site Model, data gap
evaluation, project planning report and RI/FS Work Plan as
described in the SOW. Respondents may commant on those draft
documents as provided in paragraph 15 below. Within 14 days of
U.S. EPA's approval of the Conceptual Site Model, data gap
evaluation, project planning report and RI/FS Work Plan
Respondents may notify U.S. EPA in writing that they have elected
to perform the remainder of the RI/FS in its entirety in
accordance with the schedules in the RI/FS Work Plan and the SOW.

c. If the Respondents make a timely election to perform the
remainder of the RI/FS, the supplemental provisions to this
Settlement Agreement and Order contained in Appendix A
("Supplement") shall immediately take effect.

d. If the Respondents do not make a timely election to
perform the remainder of the RI/FS, U.S. EPA will continue with
its performance of the RI/FS as provided in this Settlement
Agreement and Order.



14. Except as specifically noted in the SOW, this RI/FS is
limited to the industrial park portion of the Site. Other areas
of the Site and all areas where hazardous substances, pollutants
or contaminants from the Site have migrated or have been come to
be located, will be addressed in a subsequent RI/FS process.
The performance of the RI/FS described in this Settlement
Agreement and Order and all related activities shall be referred
to as the "Work." The U.S. EPA will have its contractors use
their best efforts, consistent with the terms of their contracts,
to complete the RI field work described in the attached SOW by
December 31, 2005.

15. U.S. EPA will provide to Respondents' Project Coordinator and
to Illinois EPA copies of all draft and final plans, reports, and
other deliverables developed for the RI/FS. Respondents will be
provided with an opportunity to comment on all draft deliverables
and U.S. EPA (in consultation with Illinois EPA) will consider all
timely comments. Respondents shall also be provided an
opportunity to participate in the TRIAD process that U.S. EPA is
using to perform the OUl RI/FS, and U.S. EPA will also work with
the Respondents to tailor the investigation of individual parcels
to take into account reliable sampling data that has already been
gathered

16. In developing the RI, U.S. EPA in coordination with the
Respondents may also identify and evaluate potential interim
response activities that may be implemented to reduce or eliminate
human exposures to contamination at or from the industrial portion
of the Site prior to completion of the RI. Such interim response
activities may proceed under a separate order and/or agreement.

17. Any Respondent that owns any portion of the Site shall, at
least 20 calendar days prior to the conveyance of any interest in
real property at the Site, give written notice of this Settlement
Agreement and Order to the transferee and written notice of the
proposed conveyance to U.S. EPA and IEPA. The notice to U.S. EPA
and IEPA shall include the name and address of the transferee.
The party conveying such an interest shall require that the
transferee will provide access as described in Section VI.3.
(Access to Property and Information).

2.1 Additional Work

18. In the event that one or more of the Respondents determines
that additional work beyond the scope of the SOW is necessary to
accomplish the objectives of the RI/FS, Respondent(s) may propose
such additional work to U.S. EPA for approval.

2.2 Community Involvement and Technical Assistance Plan



19. U.S. EPA will prepare a Community Involvement Plan, in
consultation with IEPA and in accordance with U.S. EPA guidance
and the NCP. Respondents shall provide information and conduct
other activities as requested by U.S. EPA to support community
relations programs. If a community group requests funding for
technical assistance, U.S. EPA may in its discretion provide and
administer up to $50,000 of the funds paid by Respondents under
this Settlement Agreement and Order to be used by selected
qualified representatives of the community to hire independent
technical advisors during the Work conducted pursuant to this
Settlement Agreement and Order. U.S. EPA may also provide and
administer any additional amounts needed if U.S. EPA, in its
discretion, determines that the selected community group has
demonstrated such a need (under the standards provided in 40
C.F.R. §35.4065) prior to U.S. EPA's issuance of the ROD based on
the RI/FS conducted pursuant to this Settlement Agreement and
Order. U.S. EPA will promptly notify Respondents if U.S. EPA
selects representatives of the community to receive funds under
this paragraph. Technical Assistance Plan (TAP) funds may not be
used to support litigation activities and the Citizen's Advisory
Group for the Site is not eligible to receive funding under the
TAP.

3. Access to Property and Information

20. a. At reasonable times and after appropriate notice,
Respondents shall provide access to all portions of the Site and
all off-site areas to which access is necessary to implement this
Settlement Agreement and Order that are owned or controlled by any
Respondent. Such access shall be provided to U.S. EPA, IEPA, and
their employees, contractors, agents, consultants, designees, and
representatives. These individuals shall be permitted to move
freely at the Site and appropriate off-site areas for which
Respondents have ownership or control in order to conduct actions
which U.S. EPA determines to be necessary, provided, however, that
these individuals shall attempt to minimize interference with
Respondents' business activities at the Site to the extent
practicable. U.S. EPA will work in good faith with Respondents to
accommodate Respondents' concerns regarding the timing and nature
of Site access.

b. Respondents shall also provide access to all non-
privileged records and documentation in their possession or
control, or that of their contractors or agents, related to the
conditions at the Site and the actions conducted pursuant to this
Settlement Agreement and Order. Respondents shall submit to
U.S. EPA and IEPA, upon receipt, the results of all sampling or
tests and all other data generated by Respondents or their
contractor(s), or on the Respondents' behalf during implementation
of this Settlement Agreement and Order. It is the intention of
the Respondents, and the understanding of U.S. EPA, that such



submissions shall not be a waiver of the attorney-work product
privilege and, therefore, U.S. EPA and IEPA and their respective
contractors shall not provide the data to third parties if a valid
claim of privilege is asserted with respect to such data. Data
developed by the Respondents and their contractor(s) if they elect
to conduct the RI/FS under paragraph 13.b shall not be claimed as
privileged. The requirements of this Paragraph 20.b shall
terminate upon the approval by U.S. EPA of the RI Report under
this Settlement Agreement and Order.

21. Where work or action under this Settlement Agreement and
Order is to be performed in areas owned by or in possession of
someone other than Respondents, U.S. EPA will be responsible for
obtaining access. The costs of obtaining access may be funded
from the payments made by Respondents under this Settlement
Agreement and Order.

22. Respondents shall provide to U.S. EPA and the State, upon
request, copies of all non-privileged documents and information
within their possession or control or that of their agents
relating to the Work. Respondents shall also make available to
U.S. EPA and the State, for purposes of investigation, information
gathering, or testimony, their employees, agents, or
representatives with knowledge of relevant facts concerning the
performance of the Work. Prior to requesting any such access to
individuals, U.S. EPA shall make reasonable efforts to secure such
information from Respondents' Project Coordinator.

23. Respondents may assert business confidentiality claims
covering part or all of the documents or information submitted to
U.S. EPA and the State under this Settlement Agreement and Order
to the extent permitted by and in accordance with Section
104(e)(7) of CERCLA, 42U.S.C. §9604(e)(7), and40C.F.R.
§ 2.203(b). Documents or information determined to be
confidential by U.S. EPA will be afforded the protection specified
in 40 C.F.R. Part 2, Subpart B. If no claim of confidentiality
accompanies documents or information when they are submitted to
U.S. EPA and the State, or if U.S. EPA has notified Respondents
that the documents or information are not confidential under the
standards of Section 104(e)(7) of CERCLA or 40 C.F.R. Part 2,
Subpart B, the public may be given access to such documents or
information without further notice to Respondents.

24. Respondents may assert that certain documents, records and
other information are privileged under the attorney-client
privilege or any other privilege recognized by federal law. If a
Respondent asserts such a privilege in lieu of providing
documents, it shall provide U.S. EPA with the following
information, to the extent that such information is not covered by
the applicable privilege: 1) the title of the document, record, or
information; 2) the date of the document, record, or information;
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3) the name and title of the author of the document, record, or
information; 4) the name and title of each addressee and
recipient; 5) a description of the contents of the document,
record, or information; and 6) the privilege asserted by
Respondent. However, no sampling data developed during the time
the RI/FS is underway and no documents, reports or other
information required to be submitted pursuant to this Settlement
Agreement and Order shall be withheld on the grounds that they are
privileged.

4. Record Retention, Documentation, Availability of Information

25. Until six years after U.S. EPA's issuance of the final RI/FS
Report for the industrial park portion of the Site, each
Respondent shall preserve and retain all non-identical copies of
records and documents (including records or documents in
electronic form) now in its possession or control or which come
into its possession or control that relate in any manner to the
performance of the Work or the liability of any person under
CERCLA with -respect to the Site, regardless of any corporate
retention policy to the contrary. Until six years after
U.S. EPA's issuance of the final RI/FS Report for the industrial
park portion of the Site, Respondents shall also instruct their
contractors and agents to preserve all documents, records, and
information of whatever kind, nature or description relating to
performance of the Work. Any information that Respondents are
required to provide or maintain pursuant to this Settlement
Agreement and Order is not subject to the Paperwork Reduction Act
of 1995, 44 U.S.C. §3501 et seq.

26. At the conclusion of this document retention period,
Respondents shall notify U.S. EPA and IEPA at least 90 days prior
to the destruction of any such records or documents, and, upon
request by U.S. EPA or IEPA, Respondents shall deliver any such
records or documents to U.S. EPA or the State. Respondents may
assert that certain documents, records and other information are
privileged under the attorney-client privilege or any other
privilege recognized by federal law. If Respondents assert such a
privilege, they shall provide U.S. EPA or the State with the
following: 1) the title of the document, record, or information;
2) the date of the document, record, or information; 3) the name
and title of the author of the document, record, or information;
4) the name and title of each addressee and recipient; 5) a
description of the subject of the document, record, or
information; and 6) the privilege asserted by Respondents.
However, no sampling data developed during the time the RI/FS is
underway and no documents, reports or other information required
to be submitted pursuant to this Settlement Agreement and Order
shall be withheld on the grounds that they are privileged.
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27. Each Respondent hereby certifies individually that to the
best of its knowledge and belief, after thorough inquiry, it has
not altered, mutilated, discarded, destroyed or otherwise disposed
of any records, documents or other information (other than
identical copies) relating to its potential liability regarding
the Site since notification of potential liability by U.S. EPA or
the filing of suit against it regarding the Site and that it has
fully complied with any and all U.S. EPA requests for information
pursuant to Sections 104 (e) and 122(e) of CERCLA, 42 U.S.C. §§
9604(e) and 9622(e), and Section 3007 of RCRA, 42 U.S.C. § 6927.

5. Compliance With Other Laws

28. Respondents shall perform all activities required pursuant to
this Settlement Agreement and Order in accordance with all the
requirements of all federal and state laws and regulations. U.S.
EPA has determined that the activities required by this Order are
consistent with the NCP.

29. Except as provided in Section 121(e) of CERCLA and the NCP,
no permit shall be required for any portion of the activities
conducted entirely on-site.

30. This Settlement Agreement and Order is not, and shall not be
construed to be, a permit issued pursuant to any federal or state
statue or regulation.

VII. AUTHORITY OF THE U.S. EPA REMEDIAL PROJECT MANAGER

31. The RPM shall be responsible for overseeing the
implementation of this Settlement Agreement and Order. The RPM
shall have the authority vested in an RPM and an On-Scene
Coordinator by the NCP, including the authority to halt, conduct,
or direct any activities required by this Settlement Agreement and
Order, or to direct any other response action undertaken by
U.S. EPA or Respondents at the Site. Absence of the RPM from the
Site shall not be cause for stoppage of work unless specifically
directed by the RPM.

VIII. PAYMENT OF RESPONSE COSTS

32. Respondents shall pay a total of $1,000,000 to the EPA
Hazardous Substance Superfund to fund the performance of the RI/FS
and associated activities by U.S. EPA. The payment shall be made
as follows: (a) by the earlier of August 15, 2005 or 15 days after
the Effective Date of this Settlement Agreement and Order,
Respondents shall pay $60,000; (b) by 10 days after the deadline
for the Respondents' election under paragraph 13 of this
Settlement Agreement and Order, Respondents shall pay an
additional $500/000; and (c) by November 15, 2005, Respondents
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shall establish an escrow account or other financial mechanism
("Escrow Account") to be approved by U.S. EPA through which
U.S. EPA may withdraw, as U.S. EPA determines to be necessary, up
to an additional $440,000 to fund the performance of the RI/FS and
associated activities by U.S. EPA. Notwithstanding any other
provisions of this Section, if the Respondents make a timely
election to perform the RI/FS pursuant to paragraph 13 of this
Settlement Agreement and Order, Respondents shall only be
obligated to finance the direct costs incurred in preparing and
completing a draft Conceptual Site Model, data gap evaluation,
project planning report and RI/FS Work Plan as described in the
SOW.

33. The payments described in subparagraphs 32(a) and 32(b)
shall be made into the Ellsworth Industrial Park Special Account
within the U.S. EPA Hazardous Substance Superfund by Electronic
Funds Transfer ("EFT") in accordance with current EFT procedures
to be provided to Respondents by U.S. EPA, and shall be
accompanied by a statement identifying the names and addresses of
the parties making payment, the Site name, the U.S. EPA Region 5
Site/Spill ID # 05B52A, and the docket number for this Settlement
Agreement and Order. Respondents shall simultaneously transmit a
notice of the payment to U.S. EPA in accordance with Section XIX
(Submittals/Correspondence).

34. The total amount to be paid by Respondents under this Section
and deposited in the Ellsworth Industrial Park Special Account
within the U.S. EPA Hazardous Substance Superfund and in the
Escrow Account will be retained and used to finance the direct
costs incurred in performing the RI/FS and related response
actions at or in connection with the industrial park portion of
Site. If any funds remain in the Special Account after all Work
performed by U.S. EPA consistent with this Settlement Agreement
and Order has been completed and paid for, those funds will be
returned to the Respondents. To the extent that the payments made
by Respondents under this Section are not sufficient to cover all
of the costs of the RI/FS and related activities described in this
Settlement Agreement and Order, U.S. EPA expects to complete those
activities with funding obtained from the U.S. EPA Hazardous
Substance Superfund. The Parties to this Settlement Agreement and
Order recognize and acknowledge that use of funds from the
U.S. EPA Hazardous Substance Superfund is subject to the
availability and legal authorization for use of such funds.
Nothing in this Settlement Agreement and Order shall be
interpreted or construed as a commitment or requirement that
U.S. EPA obligate or pay funds in contravention of the Anti-
Deficiency Act, 31 U.S.C. § 1341, or any other applicable
provision of law. The Respondents shall have no liability under
this Settlement Agreement and Order for the payment of costs of
the performance of the Work required by this Settlement Agreement
and Order beyond the payments specified in paragraph 32. In the
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event the payments in paragraph 32 are insufficient to pay all of
the costs of performing the RI/FS and related activities required
by this Settlement Agreement and Order,(a) such incremental
response costs shall be included as costs subject to the
provisions of the AIP referenced in paragraph 8(g) above; and (b)
consistent with the AIP, U.S. EPA intends to seek to recover any
such incremental response costs from other PRPs before pursuing
the Respondents for those response costs.

35. In the event that any payment is not made within the
deadlines described above, Respondents shall pay interest on the
unpaid balance. Interest is established at the rate specified in
Section 107(a) of CERCLA, 42 U.S.C. § 9607(a). The interest shall
begin to accrue on the date the Respondents' payment is due.
Interest shall accrue at the rate specified through the date of
the payment. Payments of interest made under this paragraph shall
be in addition to such other remedies or sanctions available to
the United States by virtue of Respondents' failure to make timely
payments under this Section.

IX. DISPUTE RESOLUTION

36. Unless otherwise expressly provided for in this Settlement
Agreement and Order, the dispute resolution procedures of this
Section shall be the exclusive mechanism for resolving disputes
arising under this Settlement Agreement and Order. The Parties
shall attempt to resolve any disagreements concerning this
Settlement Agreement and Order expeditiously and informally. Any
agreement reached by the parties pursuant to this Section shall be
in writing and shall, upon signature by both parties, be
incorporated into and become an enforceable part of this
Settlement Agreement and Order.

37. Respondents may dispute or object to Work performed by
U.S. EPA at the Site only if they contend such Work is clearly
inconsistent with or beyond the scope of the SOW. If the
Respondents object to any U.S. EPA action taken pursuant to this
Settlement Agreement and Order, the Respondents shall notify
U.S. EPA in writing of their objection(s) within 10 calendar days
of such action, unless the objection(s) have been informally
resolved. This written notice shall include a statement of the
issues in dispute, the relevant facts upon which the dispute is
based, all factual data, analysis or opinion supporting
Respondents' position, and all supporting documentation on which
the Respondents rely. U.S. EPA shall submit its Statement of
Position, including supporting documentation, within 15 business
days of receipt of the written notice of dispute. In the event
that these time periods for exchange of written documents may
cause a delay in the Work, they shall be shortened upon, and in
accordance with, notice by U.S. EPA.
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38. U.S. EPA and Respondents shall within 15 calendar days of
U.S. EPA's receipt of the Respondents' Statement of Position,
attempt to resolve the dispute through formal negotiations
("Negotiation Period"). The Negotiation Period of 15 calendar
days may be extended at the sole discretion of U.S. EPA.
U.S. EPA's decision regarding an extension of the Negotiation
Period shall not constitute a U.S. EPA action subject to dispute
resolution or a final Agency action giving rise to judicial
review.

39. Any agreement reached by the parties pursuant to this Section
shall be in writing, signed by all parties, and shall upon the
signature by the parties be incorporated into and become an
enforceable element of this Settlement Agreement and Order.

40. U.S. EPA shall maintain an administrative record of any
formal dispute under this Section. The record shall include the
written notification of such dispute, and the Statement of
Position served pursuant to paragraph 37. If the parties are
unable to reach an agreement within the Negotiation Period, upon
review of the administrative record, the Director of the Superfund
Division, U.S. EPA Region 5, shall resolve the dispute consistent
with the NCP and the terms of this Settlement Agreement and Order.
The decision of U.S. EPA shall be incorporated into and become an
enforceable element of this Settlement Agreement and Order upon
Respondents' receipt of the decision regarding the dispute.

41. Respondents' obligations under this Settlement Agreement and
Order shall not be tolled by submission of any objection for
dispute resolution under this Section. Respondents' invocation of
the dispute resolution provisions of this Settlement Agreement and
Order shall not require U.S. EPA to cease or delay any Work it is
performing related to the RI/FS. U.S. EPA may in its unreviewable
discretion decide to cease or delay Work directly related to such
a dispute. Following resolution of the dispute, as provided by
this Section, Respondents shall fulfill any of their obligations
that were the subject of the-dispute in accordance with the
agreement reached or with U.S. EPA's decision, whichever occurs.
No U.S. EPA decision made pursuant to this Section shall
constitute a final Agency action giving rise to judicial review.

X. FORCE MAJEURE

42. Respondents agree to perform all of their obligations under
this Settlement Agreement and Order within the time limits
established under this Settlement Agreement and Order, unless the
performance is delayed or prevented by a force maieure. For
purposes of this Settlement Agreement and Order, a force maieure
is defined as any event arising from causes beyond the control of
Respondents, or of any entity controlled by Respondents, including
but not limited to their contractors and subcontractors, which
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delays or prevents performance of any obligation under this
Settlement Agreement and Order despite Respondents' best efforts
to fulfill the obligation. Force maieure does not include
financial inability to perform, increased cost of performance, or
normal weather events.

43. If any event occurs or has occurred that may delay the
performance of any obligation under this Settlement Agreement and
Order, whether or not caused by a force maieure event, Respondents
shall notify U.S. EPA orally within 24 hours of when Respondents
first knew that the event might cause a delay. Within 7 business
days thereafter, Respondents shall provide to U.S. EPA in writing
an explanation and description of the reasons for the delay; the
anticipated duration of the delay; all actions taken or to be
taken to prevent or minimize the delay; a schedule for
implementation of any measures to be taken to prevent or mitigate
the delay or the effect of the delay; Respondents' rationale for
attributing such delay to a force maieure event if they intend to
assert such a claim; and a statement as to whether, in the opinion
of Respondents, such event may cause or contribute to an
endangerment to public health, welfare or the environment.
Failure to comply with the notice provision of this Section shall
be grounds for U.S. EPA to deny Respondents an extension of time
for performance. Respondents shall have the burden of
demonstrating by a preponderance of the evidence that the event is
a force maieure, that the delay is warranted under the
circumstances, and that best efforts were exercised to avoid and
mitigate the effects of the delay to the satisfaction of U.S. EPA.

44. If U.S. EPA agrees that the delay or anticipated delay is
attributable to a force maneure event, the time for performance of
the Respondents' obligations under this Settlement Agreement and
Order that are affected by the force maieure event will be
extended by U.S. EPA for such time as is necessary to complete
those obligations. An extension of the time for performance of
the obligations affected by the force maneure event shall not, of
itself, extend the time for performance of any other obligation
that is not so affected. If U.S. EPA does not agree that the
delay or anticipated delay has been or will be caused by a force
maieure event, U.S. EPA will notify Respondents in writing of its
decision. If U.S. EPA agrees that the delay is attributable to a
force maieure event, U.S. EPA will notify Respondents in writing
of the length of the extension, if any, for performance of the
obligations affected by the force maieure event.

XI. STIPULATED AND STATUTORY PENALTIES

45. Respondents shall be liable to U.S. EPA for stipulated
penalties in the amounts set forth below for failure to comply
with the requirements of this Settlement Agreement and Order



16

specified below, unless excused under Section X, or modified by
written agreement of the parties under Section XVIII:

Penalty Fo_r Penalty For
Deliverable/Activity Days 1-7 > 7 Days

Failure to Meet any $250/Day $ 500/Day
Scheduled Deadline
in the Settlement Agreement
and Order

46. Unless the failure to perform is excused or the timing for
performance is otherwise modified by the parties, all penalties
shall begin to accrue on the day after the complete performance is
due or the day a violation occurs, and shall continue to accrue
through the final day of the correction of the noncompliance or
completion of the activity. Nothing herein shall prevent the
simultaneous accrual of separate penalties for separate violations
of this Settlement Agreement and Order.

47. Following U.S. EPA's determination that Respondents have
failed to comply with a requirement of this Settlement Agreement
and Order, U.S. EPA may give Respondents written notification of
the failure and describe the noncompliance. U.S. EPA may send
Respondents a written demand for payment of the penalties.
However, penalties shall accrue as provided in the preceding
paragraphs regardless of whether U.S. EPA has notified Respondents
of a violation. Penalties accrue and are assessed per violation
per day.

48. All penalties accruing under this Section shall be due and
payable to U.S. EPA within 30 days of Respondents' receipt from
U.S. EPA of a demand for payment of the penalties, unless
Respondents invoke the dispute resolution procedures under Section
XIV (Dispute Resolution). All payments to U.S. EPA under this
Section shall be paid by certified or cashier's check(s) made
payable to "EPA Hazardous Substances Superfund," to the following
address:

U.S. Environmental Protection Agency
Program Accounting & Analysis Section
P.O. Box 70753
Chicago, Illinois 60673

Respondents shall simultaneously transmit a copy of the check to
the Director, Superfund Division, U.S. EPA Region 5, 77 West
Jackson Blvd., Chicago, Illinois, 60604-3590. Payments shall be
designated as "Stipulated Penalties - Ellsworth Industrial Park
Site" and shall reference the payers' name and address, the
U.S. EPA site identification number (05B52A), and the docket
number of this Settlement Agreement and Order.
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49. The payment of penalties shall not alter in any way
Respondents' obligation to complete performance of all
requirements of this Settlement Agreement and Order.

50. Penalties shall continue to accrue during any dispute
resolution period, but need not be paid until 15 days after the
dispute is resolved by agreement or by receipt of U.S. EPA's
decision determining that payment is due.

51. If Respondents fail to pay stipulated penalties when due,
U.S. EPA may institute proceedings to collect the penalties, as
well as Interest. Respondents shall pay Interest on the unpaid
balance, which shall begin to accrue on the date of demand made
pursuant to paragraph 47. Nothing in this Settlement Agreement
and Order shall be construed as prohibiting, altering, or in any
way limiting the ability of U.S. EPA to seek any other remedies or
sanctions available by virtue of Respondents' violation of this
Settlement Agreement and Order, including, but not limited to,
penalties pursuant to Sections 122(1) and 109 of CERCLA, 42 U.S.C.
§§ 9622(1) and 9609, and punitive damages pursuant to Section
107(c)(3) of CERCLA, 42 U.S.C. § 9607(c)(3). Provided, however,
that, U.S. EPA shall not seek civil penalties pursuant to Section
106(b) or 122(1) of CERCLA or punitive damages pursuant to Section
107(c) (3) of CERCLA for any violation for which a stipulated
penalty is provided herein, except in the case of a willful
violation of this Settlement Agreement and Order. Should
Respondents violate this Settlement Agreement and Order or any
portion hereof, U.S. EPA may carry out all or part of the required
actions unilaterally, pursuant to Section 104 of CERCLA, 42 U.S.C.
§§ 9604. Notwithstanding any other provision of this Section,
U.S. EPA may, in its unreviewable discretion, waive any portion of
stipulated penalties that have accrued pursuant to this Settlement
Agreement and Order.

XII. RESERVATION OF RIGHTS

52. Except as specifically provided in this Settlement Agreement
and Order, nothing herein shall limit the power and authority of
U.S. EPA or the United States to take, direct, or order all
actions necessary to protect public health, welfare, or the
environment or to prevent, abate, or minimize an actual or
threatened release of hazardous substances, pollutants,
contaminants, or oil or hazardous or solid waste on, at, or from
the Site. Further, nothing herein shall prevent U.S. EPA from
seeking legal or equitable relief to enforce the terms of this
Settlement Agreement and Order. U.S. EPA also reserves the right
to take any other legal or equitable action as it deems
appropriate and necessary, or to require the Respondents in the
future to perform additional activities pursuant to CERCLA or any
other applicable law.
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U.S. EPA reserves its rights in regard to claims, prior actions,
orders, or agreements with Respondents. The covenant not to sue
by U.S. EPA set forth in Section XIV does not pertain to any
matters other than those expressly identified therein. The United
States and U.S. EPA reserve, and this Settlement Agreement and
Order is without prejudice to, all rights against the Respondents
with respect to all other matters, including but not limited to:

a. liability for failure of Respondents to meet a
requirement of this Settlement Agreement and Order;

b. liability for response costs incurred or to be
incurred for response actions that are outside the scope of this
Settlement Agreement and Order;

c. liability for injunctive relief or administrative
order enforcement under Section 106 of CERCLA, 42 U.S.C. § 9606,
excluding work performed under the terms of this Settlement
Agreement and Order;

d. criminal liability;

e. liability for damages for injury to, destruction of,
or loss of natural resources, and for the costs of any natural
resource damage assessments.

f. liability arising from the past, present, or future
disposal, release or threat of release of Waste Materials outside
of the Site; and

g. liability for costs incurred or to be incurred by
the Agency for Toxic Substances and Disease Registry related to
the Site.

XIII. OTHER CLAIMS

53. By issuance of this Settlement Agreement and Order, the
United States and U.S. EPA assume no liability for injuries or
damages to persons or property resulting from any acts or
omissions of Respondents. The United States or U.S. EPA shall not
be a party or be held out as a party to any contract entered into
by the Respondents or their directors, officers, employees,
agents, successors, representatives, assigns, contractors, or
consultants in carrying out activities pursuant to this Settlement
Agreement and Order.

54. Except as expressly provided in Section XIV (Covenant Not To
Sue), nothing in this Settlement Agreement and Order constitutes a
satisfaction of or release from any claim or cause of action
against the Respondents or any person not a party to this
Settlement Agreement and Order, for any liability such person may
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have under CERCLA, other statutes, or the common law, including
but not limited to any claims of the United States for costs,
damages and interest under Sections 106(a) or 107(a) of CERCLA, 42
U.S.C. §§ 9606(a), 9607(a). Nothing in this Settlement Agreement
and Order is intended or shall, be construed to diminish or impair
the protections afforded to Respondents under the August 8, 2003,
Administrative Order on Consent or the expectations of the parties
set forth in the AIP.

55. No action or decision by U.S. EPA pursuant to this Settlement
Agreement and Order shall give rise to any right to judicial
review except as set forth in Section 113(h) of CERCLA, 42 U.S.C.
§ 9613(h).

56. For the purposes of Section 113{g)(l) of CERCLA, the parties
agree that, upon issuance of this Settlement Agreement and Order
for performance of an RI/FS at the Site, remedial action under
CERCLA shall be deemed to be scheduled and an action for damages
(as defined in 42 U.S.C. § 9601(6)) must be commenced within 3
years after the completion of the remedial action.

XIV. COVENANT NOT TO SUE BY U.S. EPA

57. Except as reserved in Section XII of this Settlement
Agreement and Order, in consideration of the actions that will be
performed and the payments that will be made by Respondents under
the terms of this Settlement Agreement and Order, and except as
otherwise specifically provided in this Settlement Agreement and
Order, U.S. EPA covenants not to sue or to take administrative
action against Respondents pursuant to Sections 106 and 107(a) of
CERCLA, 42 U.S.C. §§ 9606 and 9607(a), for performance of the Work
to the extent such Work is funded by the Respondents under this
Settlement Agreement and Order. This covenant not to sue shall
take effect upon the Effective Date and is conditioned upon the
complete and satisfactory performance by Respondents of all
obligations under this Settlement Agreement and Order, including,
but not limited to, payment of Response Costs pursuant to Section
VIII. This covenant not to sue extends only to Respondents and
does not extend to any other person.

XV. COVENANT NOT TO SUE BY RESPONDENTS

58. Respondents covenant not to sue and agree not to assert any
claims or causes of action against the United States, or its
contractors or employees, with respect to the Work, RI/FS Response
Costs expended by U.S. EPA, or this Settlement Agreement and
Order, including, but not limited to:

a. any direct or indirect claim for reimbursement from the
Hazardous Substance Superfund established by 26 U.S.C..§ 9507,
based on Sections 106(b){2), 107, 111, 112, or 113 of CERCLA,
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42 U.S.C. §§ 9606Cb)(2), 9607, 9611, 9612, or 9613, or any other
provision of law;

b. any claim arising out of the Work or arising out of the
response actions for which Response Costs have or will be
incurred, including any claim under the United States
Constitution, the Illinois Constitution, the Tucker Act, 28 U.S.C.
§ 1491, the Equal Access to Justice Act, 28 U.S.C. § 2412, as

amended, or at common law; or

c. any claim against the United States pursuant to Sections
107 and 113 of CERCLA, 42 U.S.C. §§ 9607 and 9613, relating to the
Work or payment of Response Costs within the Scope of this
Settlement Agreement and Order.

59. These covenants not to sue shall not apply in the event the
United States brings a cause of action or issues an order pursuant
to the reservations set forth in Paragraphs 52 (b) , (c) , and
(e) - (g), but only to the extent that Respondents' claims arise
from the same response action, response costs, or damages that the
United States is seeking pursuant to the applicable reservation.

60. The Respondents reserve, and this Settlement Agreement and
Order is without prejudice to, their potential claims against the
United States for intentional or willful torts committed by any
employee of the United States while acting within the scope of
their office or employment, to the extent such claims are
otherwise allowed by any statute other than CERCLA and for which
the waiver of sovereign immunity is found in a statute other than
CERCLA. Respondents' reservation does not include any claim based
on U.S. EPA's selection of response actions, or U.S. EPA's
oversight or approval of the Work. The Respondents reserve
whatever rights they may have to pursue potential claims against
U.S. EPA's contractors for acts or omissions in performing the
Work under this Settlement Agreement and Order.

61. Nothing in this Settlement Agreement and Order shall be
deemed to constitute approval or preauthorization of a claim
within the meaning of Section 111 of CERCLA, 42 U.S.C. § 9611, or
40 C.F.R. §300.700(d).

62. Respondents agree not to seek judicial review of the final
rule listing the Site on the NPL based on a claim that changed
site conditions that resulted from the performance of response
actions under this Settlement Agreement and Order in any way
affected the basis for listing the Site.

XVI. CONTRIBUTION RIGHTS AND PROTECTIONS

63. The Parties agree that this Settlement Agreement and Order
constitutes an administrative settlement for purposes of Section
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113 (f) (2) of CERCLA, 42 U.S.C. § 9613 (f) (2), and that Respondents
are entitled, as of the Effective Date, to protection from
contribution actions or claims as provided by Sections 113 (f) (2)
and 122(h)(4) of CERCLA, 42 U.S.C. §§ 9613(f)(2) and 9622(h)(4),
for "matters addressed" in this Settlement Agreement and Order.
The "matters addressed" in this Settlement Agreement and Order are
the Work required under this Settlement Agreement and Order to the
extent such Work is funded by the Respondents.

The Parties agree that this Settlement Agreement and Order
constitutes an administrative settlement for purposes of Section
113 (f) (3) (B) of CERCLA, 42 U.S.C. § 9613 ( f) (3) (B), pursuant to
which Respondents have resolved their liability to the United
States for the Work to the extent such Work is funded by the
Respondents. As discussed in Paragraph 8.f, Section IV (Findings
of Fact), certain Respondents entered an Administrative Order on
Consent with EPA on August 8, 2003, which also constituted an
administrative settlement for purposes of Section 113 (f) (3) (B) of
CERCLA, 42 U.S.C. § 9613(f)(3)(B).

Except as provided in Section XXI (Covenant Not to Sue by
Respondent), nothing in this Settlement Agreement and Order
precludes the United States or Respondents from asserting any
claims, causes of action, or demands against any person not a
party to this Settlement Agreement and Order for indemnification,
contribution, or cost recovery. Nothing herein diminishes the
right of the United States, pursuant to Sections 113(f)(2) and (3)
of CERCLA, 42 U.S.C. § 9613 (f) (2)- (3) , to pursue any such persons
to obtain additional response costs or response action and to
enter into settlements that provide contribution protection to
such persons. Nothing in this Settlement Agreement and Order
precludes Respondents from asserting any claims, causes of action,
or demands against any Respondents who fail to comply with this
Settlement Agreement and Order for any reason, or any action
allowed by separate agreement among the Respondents regarding
their participation in this Settlement Agreement and Order.

XVII. INDEMNIFICATION

64. Respondents shall indemnify, save and hold harmless the
United States, its officials, agents, contractors, subcontractors,
employees and representatives from any and all claims or causes of
action arising from, or on account of, negligent or other wrongful
acts or omissions of Respondents, their officers, directors,
employees, agents, contractors, or subcontractors, in carrying out
their obligations pursuant to this Settlement Agreement and Order.
In addition, Respondents agree to pay the United States all costs
incurred by the United States, including but not limited to
attorneys fees and other expenses of litigation and settlement,
arising from or on account of claims made against the United
States based on negligent or other wrongful acts or omissions of
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Respondents, their officers, directors, employees, agents,
contractors, subcontractors and any persons acting on their behalf
or under their control, in carrying out activities pursuant to
this Settlement Agreement and Order. The United States shall not
be held out as a party to any contract entered into by or on
behalf of Respondents in carrying out activities pursuant to this
Settlement Agreement and Order. Neither Respondents nor any such
contractor shall be considered an agent of the United States. The
Respondents shall not be held out as a party to any contract
entered into by or on behalf of the U.S. EPA in carrying out
activities pursuant to this Settlement Agreement and Order.
Respondents shall not be considered an agent of the U.S. EPA's
contractor(s).

65. The United States shall give Respondents notice of any claim
for which the United States plans to seek indemnification pursuant
to this Section and shall consult with Respondents prior to
settling such claim.

66. Respondents waive all claims against the United States for
damages or reimbursement or for set-off of any payments made or to
be made to the United States, arising from or on account of any
contract, agreement, or arrangement between any one or more of
Respondents and any person for performance of activities related
to this Settlement Agreement and Order. In addition, Respondents
shall indemnify and hold harmless the United States with respect
to any and all claims for damages or reimbursement arising from or
on account of any contract, agreement, or arrangement between any
one or more of Respondents and any person for performance of
activities related to this Settlement Agreement and Order.

XVIII. MODIFICATIONS

67. If any party believes modifications to any plan or schedule
are necessary during the course of this project, they shall
conduct informal discussions regarding such modifications with the
other parties. Any agreed-upon modifications to any plan or
schedule shall be memorialized in writing within 10 calendar days;
however, the effective date of the modification shall be the date
of the RPM's oral direction. Any other requirements of this
Settlement Agreement and Order may be modified in writing by
mutual agreement of the parties. Any modification to this
Settlement Agreement and Order shall be incorporated into and made
an enforceable part of this Settlement Agreement and Order.

68. If Respondents seek permission to deviate from any approved
schedule, Respondents' Project Coordinator shall submit a written
request to U.S. EPA for approval (in consultation with IEPA)
outlining the proposed modification and its basis. Respondents
may not proceed with the requested deviation until receiving oral
or written approval from the RPM pursuant to paragraph 67.
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69. No informal advice, guidance, suggestion, or comment by
U.S. EPA regarding reports, schedules, or any other writing
submitted by the Respondents shall relieve Respondents of their
obligations to obtain such formal approval as may be required by
this Settlement Agreement and Order, and to comply with all
requirements of this Settlement Agreement and Order unless it is
formally modified.

XIX. SUBMITTALS/CORRESPONDENCE

70. Any notices, documents, information, reports, plans,
approvals, disapprovals, or other correspondence required to be
submitted from one party to another under this Settlement
Agreement and Order, shall be deemed submitted either when hand-
delivered or as of the date of receipt by certified mail/return
receipt requested, express mail, or facsimile in accordance with
this section.

71. Correspondence and communications from U.S. EPA and IEPA
shall be addressed to:

[insert names]

Three copies of all correspondence, communication, and submittals
from Respondents shall be directed to the following, and
additional copies to other individuals' he may identify:

Mazin Enwiya
Remedial Project Manager
United States Environmental Protection Agency
77 West Jackson Blvd., Mailcode SR-6J
Chicago, Illinois 60604-3590
Phone (312) 353-8414
FAX (312) 353-8426
Email "enwiya.mazin@epa.gov"

Two copies of all correspondence, communication, and submittals
from Respondents shall be directed to the following, and
additional copies to other individuals he may identify:

Fred W. Nika, Jr.
Remedial Project Manager
Illinois Environmental Protection Agency
Division of Remediation Management
1021 North Grand Avenue East
Springfield, Illinois 62702
Phone (217) 782-3983
FAX (217) 782-3258
E-mail "Fred.Nika@epa.state.il.us"
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One copy of all correspondence, communication, and submittals from
Respondents shall be directed to:

Thomas Krueger
Associate Regional Counsel
U.S. EPA - Region 5
77 West Jackson Boulevard, C-14J
Chicago, Illinois 60604-3590
Phone (312) 886-0562
FAX (312) 886-0747
E-mail "krueger.thomas@epa.gov"

XX. SEVERABILITY

72. If a court of competent jurisdiction issues an order that
invalidates any provision of this Settlement Agreement and Order
or finds that Respondents have sufficient cause not to comply with
one or more provisions of this Settlement Agreement and Order,
Respondents shall remain bound to comply with all provisions of
this Settlement Agreement and Order not invalidated or determined
to be subject to a sufficient cause defense by the court's order.

XXI. FINANCIAL ASSURANCE AND INSURANCE

73. Respondents shall establish and maintain a financial
instrument or trust account or other financial mechanism
acceptable to U.S. EPA, funded sufficiently to perform the
Respondents' payment obligations under this Settlement Agreement
and Order.

74. Within 15 days after the effective date of this Settlement
Agreement and Order, Respondents shall fund the financial
instrument or trust account sufficiently to perform the payment
obligations required under this Settlement Agreement and Order.

75. If at any time the net worth of the financial instrument or
trust account is insufficient to perform the remaining payment
obligations under the Settlement Agreement and Order, Respondents
shall provide written notice to U.S. EPA within 7 days after the
net worth of the financial instrument or trust account becomes
insufficient. The written notice shall describe why the financial
instrument or trust account is funded insufficiently and explain
what actions have been or will be taken to fund the financial
instrument or trust account adequately.

76. Respondents may change the form of financial assurance
provided under this Section at any time, upon notice to and prior
written approval by U.S. EPA, provided that U.S. EPA determines
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that the new form of assurance meets the requirements of this
Section.

77. For the duration of this Settlement Agreement and Order,
Respondents shall satisfy, or shall ensure that their contractors
or subcontractors satisfy, all applicable laws and regulations
regarding the provision of employer's liability insurance and
workmen's compensation insurance for all persons performing work
on behalf of the Respondents, in furtherance of this Settlement
Agreement and Order. U.S. EPA shall also require that each of its
contractors and their subcontractors name each of the Respondents
as additional insureds on their insurance policies covering the
Work to be performed under this Settlement Agreement and Order.

XXII. EFFECTIVE DATE AND COMPUTATION OF TIME

78. This Settlement Agreement and Order shall be effective upon
signature by the Director, Superfund Division, U.S. EPA Region 5.
For the purposes of this Order, the term "day" shall mean a
calendar day. In computing any period of time under this and
Order, where the last day of the period would fall on a Saturday
or Sunday, the period shall run until noon, Central Time of the
following Monday.
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IN THE MATTER OF:

ELLSWORTH INDUSTRIAL PARK SITE, OOWMERS GROVE, IL

SIGKATOfUES

Each undersigned reprewntatiw of a signatory to thfe AdnrmMrative Setttwnant
Agreement and Qrtter on Consent certifies thai h» or she is fully authorized toenleHnto
the terms and condition* of this Settlement Agreement and Order and to bind such
signatory, its directors, officers, employee*, agents, successors and assign*, to this
document.

\ \ ^* ^ i
Agreed this j*i. day Gl&zZ 2005,

By

By.

By,

1T IS SO AGREED AND ORDERED

BY: DATE: Richard C. Kart, Director
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Bach uiutoraigaed r«prt»»nt*tiv« of a »ign*tory bo
Adaini«tr«tiv<e 5«ttl«»9nt *grw«n«nt «nd Orfar on Coo«enc
thAt it* or ette ia fully authorired to enter into cna t»rtn» «nd
conditiona of this fiettlensnt Agrftenent and Order and to bind *uob
signatory, it» alrectore, officers, employ***, 4g*Bt*i
and Bosigne, to tbia

day of ijfaln 2005.

XT IS SO AOKSBD AMD ORD1WO

_ _-__-_,„. . . ._..,.- -. DATK:
C, K»rl, Director

Superfund Divdeion
United State* KovizttiMieatJil Prot*ction Agency
Region S

TOTflL P.02
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IN THE MATTER OF:

BI»LSWORTH INDUSTRIAL PARK 81T8, DOWNERS GROVE, IL

Bach undersigned representative of a signatory to this
Administrative Settlement Agreement and Order on Consent certifies
that he or she is fully authorised to enter into the ternw and
conditions of this settlement Agreement and Order and to bind such
signatory, its directors, officers, employees, agent3, successors
and assigns/ to this document.

Agreed this day of , 2005.

By

By

IT IS 30 AGRBBD AND ORDBRBD

BY; DATE;
Richard C. Karl, Director
Superfund Division
United States Environmental Protection Agency

.0119,doc



IN THE MATTER OF:

ELLSWORTH INDUSTRIAL PARK SITE, DOWNERS GROVE, IL

filGKBlTOglES

Each tinder signed representative of a signatory to this
Administrative Settlement Agreement and Order on Consent certifies
that he or she is fully authorized to enter into the terms and
conditions of this Settlement Agreement and Order and to bind such
signatory, its directors, officers, employees, agents, successors
and assigns, to this document.

Agreed this ^ /X^f day of C&jL̂ ^̂  2005.

By

By

By

IT IS SO AGREED AND ORDERED

BY: DATE:,
Richard c. Karl, Director
Superfund Division
United States Environmental Protection Agency
Region 5

RECEIVED
AUG 2 2
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IN THE MATTER OF:

ELLSWORTH INDUSTRIAL PARK SITE, DOWNERS GROVE, IL

SIGNATORIES

Each undersigned representative of a signatory to this
Administrative Settlement Agreement and Order on Consent certifies
that he or she is fully authorized to enter into the terms and
conditions of thi3 Settlement Agreement and Order and ro bind such
signatory, its directors, officers/ employees, agents, successors
and assigns, to this document.

Agreed this day of 2005.

By

.--•'7

IT IS SO AGREED AND ORDERED

BY: DATE:
Richard C. Karl, Director
Superfund Division
Onited States Environmental Protection Agency



98/29/2085

Administrative Settlement
Agreement *nd Order

WILLIAM J-HELWIG

Designated Representative:

6713 Briwgare Drive
Downer* Grov

O'Hagttt, Smith & Amundsen. L.L.C.
150 N. Michissa Aveuw, Suite 3300
Chicago, U. 60601
<312) 894-3200

«t3twnt

DowoersGrovsNatiooiJ Bink
As Trustee \uder Trust 85-77

end any diwn: tneimn i«l Tn «)xr M*\i(h ir.i

.
t ;ff>> I'.JI:JF er :
:>j. .'•.•> ivid SI

>̂ >1 iy VIP [»".•»•

27



27

JW TOR MftTlSR OP:

SliSHORtH INDUSTRIAL PARK SITE, DOWUSRS GROVE,

und»r*ign«d r«pre««at«civ« of a signatory CD this
M«ini«t*ativ« s«ttl««venc Ag**««eDt and Order on Consent c«rtiCie8
that h« or «h« ia fully authorized to fttiCer into tltt temw and
cpoditionB oC chip Sattl«m«rnc Agreement and Order «nd to bind auch
a'tgwitozy, Its diractor*, officers, yatfiayf^s, «genca,
*hdt aesigna, to this document.

Agreed this I8t*| day August_ , 2005.

r.

T 18 90 AOHEBD AMD OBDBftKD

DATE:
Richard C. Karl, Director
SujHM-fund Divieion
Onitftd State* Environment»1 Protectior- Agcocy
Rftgtcm 5

29 AONII
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IN 1KB KATTSR <»:

ELfcSWQRTH IKDUSTRIAk PARK SITS, DOWRSRS CRQVB, IL

Bach undersigned reprs0e»cativ« of a »lgoat«y to this
Adminl»cv«.tave S«ctl«mont: Aorteaeat and OsxJer en Consent certifies
that hft ô  0H* 40 fully authorized to «nt*r into tb* tcrme and
condition* of cbi» Settlement Agreement and Qrd«r and to bind eueh
01gn»toxy; its di*ector»« officers, employ»«9, agents, auccecsora
and aflsigno, to tAl» document.

thia day of .On*. 2005.

IT SO AGREED ADD ORDERS)

DATS:
Richard C. Kaxl, Director
Superfund oivieion
Dnit»<J State? Environni«nt«l protection Agency
Region £



rtJS-16-2035 16:27 From: To:13120334700

THE WAITER OF:

ELLSWORTH INDUSTRIAL PARK SITE, DOWNERS GROVE, !L

SIGNATORIES

Each undersigned reprewntriv* of »signatory to this
Admtnfetr*tfvft Settlement Agreement and Order on Consent
certHlM that n* or 4ho la fully authortod t» «nt*r Jnto th* term
«nd condltionv of this $«ttlement Agreement wd Order end to
bind »ueh •ignatery, ite dirtctorc, offlc«n, omploy«9»,
*ue«es4or» and assigns, to this docuimnt

\1. day of A*fl*£ 2MB.—^

By

IT IS SO AGREED AND ORDERED
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IN THE MATTER OF;

ELLSWORTH INDUSTRIAL PARK SITE, .DOWNERS GROVB, IL

SIOHaTOltlBS

Each undersigned representative of a signatory to this
Administrative settlement Agreement and Order on Consent certifies
that he or she is Cully authorized to enter into the terms and
conditions ot this Settlement Agreement and Order and to bind auch
signatory, its directors, officers, employees, agents, successors
and assigns, to this document-

Agreed this 'V r# day of /<^7 2005.

By " ./•̂ c~*'V #\ ,
Terry A- Tî r
Chairman, President/CEO

By

By

IT IS SO AGREED AND ORDERED

B?. DATE:
Richard c. Karl, Director
Superfund Division
United States Environmental Protection Agency
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IN THE MATTER OF:

ELLSWORTH INDUSTRIAL PARK, SITE, DOWNERS GROVE, IL

SIGNATORIES

Each undersigned representative of a signatory to this Administrative Settlement
Agreement and Order on Consent certifies that he or she is fully authorized to enter into
the terms and conditions of this Settlement Agreement and Order and to bind such
signatory, its directors, officers, employees, agents, successor? and assigns, to this
document.

Agreed this #pj^ day ofn . 2005.

By.

By.

IT IS SO AGREED AND ORDERED

BY: DATE: Richard C. Karl, Director
Superfund Division United States Environmental
Protection Agency



IN THE MATTER OF:

aiSWORTH INDUSTRIAL PARK SITE. DOWNERS GROVE, IL

Each undersigned nptewnWfvo of* slgnatay tolhta Administrative Settlement

th» tern* art epndWww of W» S«Uem«flt Aur»«wnt an4 Order and teDWwich
rignatory, its direotora, officers, omptoyMs, agwta, UICCMMTS and M l̂gnB, to thte
documant

, 2005.

By.

ey.

IT IS SO AGREED AND ORDERED

BY: . OATE:___ RWiart C, Kewl, Diwotor
Supertund OM»ton United State* Environmental
Ptctedfar Agency
Fteflion 5
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IN tBE MATTER 07:

BU-SWDBTH INDUSTRIAl, PARK SITB, DOWMBHS GROVB,

"Each undersigned repreaent»tiv« of A sign*tory to this
Adninistrative Settlencut Agr«eoumt and Ordar on Consent certifies
that be or she is fully authorized to *ot*r into the terras and
conditions of this Settlement Agre«»ent aztd Order and to bind such
signatory, it* director*, officer*, employees, agents, *ucce8gc:ra

assigns, to this document.

Agreed chi* __ " day of *v0r*f aoos.

By

IT IS SO AGREED AND ORDERED

DATBs-
c. Karl. Director

wl Division
united st»t*» Bnvlrcainei)t*a ^rcftection Agency
Region s
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IH THE MATTER OP:

ELLSWORTH INDUSTRIAL PARK SITE, DOWNERS GROVE, IL

Each undersigned representative of « signatory to this Administrative
Settlement Agreement and Order on Consent certifies that he or ehe
1* fully authorized to enter into the terms and conditions of this
Settlement Agreement and Order and to bind such signatory, it*
directors, officers, employees, agenta, successors and assigns, to
this document.

Agreed this JV^f day of tXX*yx*,-T 2005.

•• '' • C c *i

By

IT 15 SO AGREED .AMD

Richard C. Karl, Director
Sxrperfund Division United
States Environmental Protection Agency

TOTflt P.
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IN THE MATTER OF:

ELLSWORTH INDUSTRIAL PARK SITE, DOWNERS GROVE, IL

aQMATQMES

€ech umtora*gn«l reprMMntativ* of a «fenrtoiy to thfc AdminMtt'rive Svtflwnent
Agreement and Order on Conwrt cwtffitt that (w or *h« te (UHy »uthorfzedto«itefWo
*h« twm» »nd oortdWow of *l» SafltemantAgrawnent

dooumwrt.

^f 7^006.

By.

BV.

IT IS SO AGREED AND ORDERED

BY; DATE: Rtturri C. Kart, Director



IN THE MATTER OF:

ELLSWORTH INDUSTRIAL PARK SITE, DOWNERS GROVE, IL

SIGNATORIES

Each undersigned representative of a signatory to this
Administrative Settlement Agreement and Order on Consent certifies
that he or she is fully authorized to enter into the terms and
conditions of this Settlement Agreement and Order and to bind such
signatory, its directors, officers, employees, agents, successors
and assigns, to this document.

Agreed this day of , 2005.

By

By

By

IT IS SO AGREED AND ORDERED

BY: /£>6^^r/2£W//y/V\ ^ DATE:
. '"Karl, Director / /
Division

United States Environmental Protection Agency
Region 5



ATTACHMENT A

Ames Supply Company
Arrow Gear Co.
Bison Gear
Chase Belmont Properties
Fusibond Piping Systems, Inc.
William J. Helwig (and related Trust 85-77)
Lindy Manufacturing Company, Inc.
Lovejoy, Inc.
Magnetrol
The Morey Corporation
Precision Brand Products, Inc.
Principal Manufacturing Corporation
Rexnord Industries, Inc.
RHI Holdings, Inc.
Scott Incorporated
Tricon
White Lake Building Corp



ATTACHMENT B



ELLSWORTH
INDUSTRIAL

SCALE

SOURCE: U.S.G.S. 7.5 MINUTE TOPOGRAPHIC MAPS.
WHEATON, ILLINOIS QUADRANGLE. FIGURE 1-1

RESPONSE ACTION CONTRACT

U.S. EPA CONTRACT No. 68-W7-0026
WORK ASSIGNMENT No. 233-RICO-B51W

DOCUMENT CONTROL No. RFW233-2A-AQLO

SITE LOCATION MAP

ELLSWORTH INDUSTRIAL PARK SITE

Downers Grove, Illinois



APPENDIX A

SUPPLEMENTAL PROVISIONS FOR IMPLEMENTATION OF RI/FS
BY RESPONDENTS

1. The definition of "Work" under the Settlement Agreement and
Order shall be changed to: "The performance of the RI/FS
described in this Settlement Agreement and Order and all
related activities."

2. Existing Paragraphs 10-17, 21, 34, 37, 41, 45, 46, 57, 60,
73-75 and 77 of the Settlement Agreement and Order no longer
apply and are replaced as described below.

3. The following additions and revisions to the Settlement
Agreement and Order take effect immediately upon the
Respondents' determination under Paragraph 13 that they will
perform the RI/FS:

A. Paragraphs 10-12 of the Settlement Agreement and Order are
replaced with the following:

1. Designation of Contractors, Prolect Coordinator and Remedial
Proi'ect Manager

10. All Work performed under this Settlement Agreement and Order
shall be under the direction and supervision of qualified
personnel. Within 30 days of the effective date of this
Settlement Agreement and Order, and before the work outlined
below begins, the Respondents shall notify U.S. EPA and IEPA in
writing of the names, titles, and qualifications of the
personnel, including contractors, subcontractors, consultants and
laboratories to be used in carrying out such work. With respect
to any proposed contractor, the Respondents shall demonstrate
that the proposed contractor has a quality system which complies
with ANSI/ASQC E4-1994, "Specifications and Guidelines for
Quality Systems for Environmental Data Collection and
Environmental Technology Programs," (American National Standard,
January 5, 1995), by submitting a copy of the proposed
contractor's Quality Management Plan ("QMP"). The QMP should be
prepared in accordance with "EPA Requirements for Quality
Management Plans (QA/R-2)," (EPA/240/B-01/002, March 2001) or .
equivalent documentation as determined by U.S. EPA. U.S. EPA
retains the right to disapprove of the persons undertaking the
work for Respondents. If U.S. EPA disapproves in writing a
selected contractor, subcontractor, consultant or laboratory,
Respondents shall retain replacement(s) and shall notify U.S. EPA
and IEPA of the identity and qualifications of the replacement(s)
within 14 days of the written notice. If U.S. EPA subsequently
disapproves of the replacement(s), U.S. EPA reserves the right to



terminate this Settlement Agreement and Order and to conduct a
complete RI/FS, and to seek reimbursement for costs and penalties
from Respondents. During the course of the RI/FS, Respondents
shall notify U.S. EPA and IEPA in writing of any changes or
additions in the contractors, subcontractors, consultants or
laboratories used to carry out such work, providing their names,
titles, and qualifications. U.S. EPA shall have the same right
to disapprove changes and additions to personnel as it has
hereunder regarding the initial notification.

11. A. Within 10 calendar days after the effective date of this
Settlement Agreement and Order, the Respondents shall designate a
Project Coordinator who shall be responsible for administration
of all the Respondents' actions required by the Settlement
Agreement and Order. Respondents shall submit the designated
coordinator's name, address, telephone number, and qualifications
to U.S. EPA and IEPA. U.S. EPA retains the right to disapprove
of any Project Coordinator named by the Respondents. If U.S. EPA
disapproves a selected Project Coordinator, Respondents shall
retain a different Project Coordinator within 14 calendar days
following U.S. EPA's disapproval and shall notify U.S. EPA and
IEPA of that person's name and qualifications within 14 calendar
days of U.S. EPA's disapproval. Receipt by Respondents' Project
Coordinator of any notice or communication from U.S. EPA relating
to this Settlement Agreement and Order shall constitute receipt
by all Respondents.

B. The U.S. EPA has designated Ross delRosario of the
Remedial Response Branch, Region 5, as its Remedial Project
Manager ("RPM"). Respondents shall direct all submissions
required by this Settlement Agreement and Order to the RPM along
with the required copies in accordance with Section XIX
(Submittals/Correspondence) in accordance with the approved
schedule under this Settlement Agreement and Order. All
Respondents are encouraged to make their submissions to U.S. EPA
on recycled paper (which includes significant post-consumer waste
paper content where possible) and using two-sided copies. Upon
request by U.S. EPA, Respondents shall submit in electronic form
all portions of RI and FS Reports, and any report or other
deliverable Respondents are required to submit pursuant to
provisions of this Settlement Agreement and Order, including the
SOW.

12. U.S. EPA and Respondents shall have the right, subject to
the provisions of this section, to change their designated RPM or
Project Coordinator. U.S. EPA shall notify the Respondents, and
Respondents shall notify U.S. EPA, as early as possible before
such a change is made, but in no case less than 24 hours before
such a change. The initial notification may be made'orally but
it shall be promptly followed by" a written notice within 4
calendar days of oral notification.



A. Paragraphs 13-17 of the Settlement Agreement and Order are
replaced with the following:

2. Work to Be Performed

13. Respondents shall develop and submit to U.S. EPA and IEPA an
RI report, an FS report, and all other deliverables in accordance
with the attached Statement of Work ("SOW"). The SOW is
incorporated into and made an enforceable part of this Settlement
Agreement and Order. All deliverables shall be prepared in
accordance with the provisions of this Settlement Agreement and
Order, the SOW, CERCLA, the NCP, U.S. EPA guidance related to
remedial investigations and feasibility studies including, but
not limited to, the "Interim Final Guidance for Conducting
Remedial Investigations and Feasibility Studies under CERCLA"
(OSWER Directive # 9355.3-01), "Guidance for Data Useability in
Risk Assessment" (OSWER Directive #9285.7-05), Risk Assessment
Guidance for Superfund (RAGS), Volume I - Human Health Evaluation
Manual (Part A), Interim Final (EPA-540-1-89-002), OSWER
Directive 9285.7-01A, December 1, 1989; and Risk Assessment
Guidance for Superfund (RAGS), Volume I - Human Health Evaluation
Manual (Part D, Standardized Planning, Reporting, and Review of
Superfund Risk Assessments), Interim, (EPA 540-R-97-033), OSWER
Directive 9285.7-01D, January 1998, guidances referenced in the
SOW, and any RI/FS related guidance subsequently issued by
U.S. EPA. In the RI and FS Reports, Respondents shall address
the factors required to be taken into account in Section 121 of
CERCLA, 42 U.S.C. § 9621, and Section 300.430 of the NCP, 40
C.F.R. § 300.430.

13a. Except as specifically noted in the SOW, this RI/FS is
limited to the industrial park portion of the Site. All other
areas of the Site and all areas where hazardous substances,
pollutants or contaminants from the Site have migrated or have
been come to be located, will be addressed in a subsequent RI/FS
process.

13b. The RI shall characterize the geology and hydrogeology of
the Site, determine the nature and extent of hazardous
substances, pollutants or contaminants at or from the Site, and
characterize all ecological zones including terrestrial,
riparian, wetlands, aquatic/marine, and transitional.
Respondents shall prepare, for inclusion with the RI Report, a
determination of the nature and extent of the current and
potential threat to the public health or welfare or the
environment posed by the release or threatened release of any
hazardous substances, pollutants, or contaminants at or from the
Site, including a "Human Health Risk Assessment" and "Ecological
Risk Assessment".

13c. In the FS Report, Respondents shall determine and evaluate
(based on treatability testing, where appropriate) alternatives
for remedial action that protect human health and the environment



by recycling waste or by eliminating, reducing and/or controlling
risks posed through each pathway at the Site. In the FS Report,
the Respondents shall evaluate a range of alternatives including
but not limited to those alternatives described in 40 C.F.R.
§ 300.430(e) and remedial alternatives that utilize permanent
solutions and alternative treatment technologies or resource
recovery technologies. The FS Reports shall include a detailed
analysis of individual alternatives against each of the nine
evaluation criteria in 40 C.F.R. § 300.430(e)(9)(iii) and a
comparative analysis that focuses upon the relative performance
of each alternative against the nine criteria in 40 C.F.R.
§ 300.430(e)(9)(iii).

13d. Respondents shall submit to U.S. EPA and.Illinois EPA
copies of all plans, reports, submittals and other deliverables
required under this Settlement Agreement and Order, the SOW and
the RI/FS Planning Documents in accordance with the approved
schedule for review and approval pursuant to Section VI.2.F of
this Settlement Agreement and Order (U.S. EPA Approval of Plans
and Other Submissions). Upon request by U.S. EPA, Respondents
shall submit in electronic form all portions of RI and FS
Reports, and any report or other deliverable Respondents are
required to submit pursuant to provisions of this Settlement
Agreement and Order, including the SOW. Upon approval .by
U.S. EPA, all deliverables under this Settlement Agreement and
Order, including the SOW, shall be incorporated into and become
enforceable under this Settlement Agreement and Order.

13e. The Work conducted under this Settlement Agreement and
Order is subject to approval by U.S. EPA (in consultation with
IEPA) and shall provide all appropriate and necessary information
to assess site conditions and evaluate alternatives to the extent
necessary to select a remedy that will be consistent with CERCLA
and the National Oil and Hazardous Substances Pollution
Contingency Plan, 40 C.F.R. Part 300 ("NCP").

2.A RI/FS Work Plan

14. Respondents shall implement the approved RI/FS work plan and
sampling and analysis plan.

14a. As a supplement to the RI/FS work plan, the Respondents
shall submit for U.S. EPA review and comment (in consultation
with IEPA) a plan that ensures the protection of the public
health and safety during performance of work under this
Settlement Agreement and Order. The plan shall comply with
applicable Occupational Safety and Health Administration ("OSHA")
regulations found at 29 CFR Part 1910 and shall be prepared in
accordance with U.S. EPA's Standard Operating Safety Guide (PUB
9285.1-03, PB 92-963414, June 1992 or subsequently issued
guidance). If U.S. EPA determines it is appropriate, the plan
shall also include contingency planning. Respondents shall
incorporate all changes to the plan recommended by U.S. EPA, and



implement the plan during the pendency of the RI/FS.

14b. Upon request by U.S. EPA, Respondents shall have such a
laboratory analyze samples submitted by U.S. EPA for quality
assurance monitoring. Respondents shall provide to U.S. EPA the
QA/QC procedures followed by all sampling teams and laboratories
performing data collection and/or analysis. Respondents shall
also ensure provision of analytical tracking information
consistent with, at a minimum, OSWER Directive No. 9240.0-2B,
"Extending the Tracking of Analytical Services to PRP-Lead
Superfund Sites."

14c. Upon request by U.S. EPA, Respondents shall allow U.S. EPA,
IEPA, or their authorized representatives to take split and/or
duplicate samples of any samples collected by Respondents or
their contractors or agents while performing work under this
Settlement Agreement and Order. Respondents shall notify
U.S. EPA and IEPA not less than 7 working days in advance of any
sample collection activity. U.S. EPA and IEPA shall have the
right to take any additional samples that they deem necessary.

2.B RI Report

15. The RI Report will be developed in two primary phases: the
Site Characterization Technical Memorandum and the Risk
Assessment Technical Memorandum.

2.B.I Site Characterization Technical Memorandum

15a. Respondents shall submit to U.S. EPA for approval (with a
copy to IEPA} a Site Characterization Technical Memorandum, in
accordance with the schedule contained in the SOW. The Site
Characterization Technical Memorandum shall present the results
of the site characterization activities as described in the SOW.

2.B.2 Risk Assessment Technical Memorandum

15b. Respondents shall submit to U.S. EPA for approval (with a
copy to IEPA) a Risk Assessment Technical Memorandum, in
accordance with the schedule contained in the SOW. The Risk
Assessment Technical Memorandum shall evaluate both ecological
risks and human health risks and shall present the results of the
Risk Assessment activities as described in the SOW.

2.B.3 Final RI Report

15c. Within 30 calendar days after approval of the Risk
Assessment Technical Memorandum, the Respondents shall submit to
U.S. EPA for approval (with a copy to IEPA) a draft RI Report
that is consistent with this Settlement Agreement and Order and
the SOW.

15d. The draft RI report and all revisions thereto shall include



the following certification signed by a person who supervised or
directed the preparation of that report:

Under penalty of law, I certify that, to the best of my
knowledge, after appropriate inquiries of all relevant
persons involved in the preparation of this Report, the
information submitted is true, accurate, and complete.

2.B.4 Interim Actions

15e. In developing the RI, to the extent possible, Respondents
shall also identify and evaluate potential interim response
activities that may be implemented to reduce or eliminate human
exposures to contamination at or from the industrial portion of
the Site prior to completion of the RI. Such response activities
shall be discussed in the Phase II Technical Memorandum, and
Respondents may propose to implement such activities pursuant to
section VI.2.E of this Settlement Agreement and Order.

2.C FS Report

16. Respondents shall submit to U.S. EPA for approval (with a
copy to IEPA) a draft FS Report that is consistent with this
Settlement Agreement and Order and the SOW. The FS Report will
be developed in three primary phases: the Remedial Action
Objectives Technical Memorandum, the Alternatives Screening
Technical Memorandum, and the Comparative Analysis of
Alternatives Technical Memorandum.

2.C.I Remedial Action Ob-jectives Technical Memorandum

16a. Respondents shall submit to U.S. EPA for approval (with a
copy to IEPA) a Remedial Action Objectives Technical Memorandum,
in accordance with the schedule contained in the SOW. Based on
the results of the approved RI Report, the Remedial Action
Objectives Technical Memorandum shall identify the constituents
and media of concern, the actual and potential exposure pathways
and receptors, and the appropriate cleanup objectives for the
identified media and pathways.

2.C.2 Alternatives Screening Technical Memorandum

16b. Respondents shall submit to U.S. EPA for approval (with a
copy to IEPA) an Alternatives Screening Technical Memorandum, in
accordance with the schedule contained in the SOW. The
Alternatives Screening Technical Memorandum shall develop an
appropriate range of waste management options that will be
evaluated through the development and screening of alternatives,
as provided in the SOW and RI/FS Work Plan. Respondents shall
summarize the development and screening of remedial alternatives,
and include an alternatives array document as described in the
SOW.



2.C.3 Comparative Analysis of Alternatives Technical
Memorandum

16c. Respondents shall submit to U.S. EPA for approval (with a
copy to TEPA) a Comparative Analysis of Alternatives Technical
Memorandum, in accordance with the schedule contained in the SOW.
The Comparative Analysis of Alternatives Technical Memorandum
shall summarize the results of the comparative analysis performed
between the remedial alternatives and present the results of all
treatability studies performed, as described in the SOW.

2.C.4 Final FS Report

16d. Within 21 calendar days after approval of the Comparative
Analysis of Alternatives Technical Memorandum, the Respondents
shall submit to U.S. EPA for approval (with a copy to IEPA) a
draft FS Report that is consistent with this Settlement Agreement
and Order and the SOW.

16e. The draft FS report and all revisions thereto shall include
the following certification signed by a person who supervised or
directed the preparation of that report:

Under penalty of law, I certify that, to the best of my
knowledge, after appropriate inquiries of all relevant
persons involved in the preparation of this Report, the
information submitted is true, accurate, and complete.

16f. Respondents shall not commence or undertake any remedial
actions at the Site without prior U.S. EPA approval.

2.D Reporting

17. Respondents shall submit a monthly written progress report
to U.S. EPA and IEPA concerning actions undertaken pursuant to
this Settlement Agreement and Order, beginning 30 calendar days
after the effective date of this Settlement Agreement and Order,
until termination of this Settlement Agreement and Order, unless
otherwise directed in writing by the RPM. These reports shall:
(1) describe all significant developments during the preceding
period, including the work performed and any problems
encountered; (2) provide all analytical data received during the
reporting period; (3) describe all developments anticipated
during the next reporting period, including a schedule of work to
be performed; and (4) describe all anticipated problems and
planned resolutions of past or anticipated problems.

17a. Respondents shall make presentations at, and participate
in, meetings at the request of U.S. EPA during the initiation,
conduct, and completion of the RI/FS. In addition to discussion
of the technical aspects of the RI/FS, topics will include
anticipated problems or new issues. Meetings will be scheduled
at U.S. EPA's discretion (in consultation with IEPA and the



Respondents).

17b. Any Respondent that owns any portion of the Site shall, at
least 20 calendar days prior to the conveyance of any interest in
real property at the Site, give written notice of this Settlement
Agreement and Order to the transferee and written notice of the
proposed conveyance to U.S. EPA and IEPA. The notice to U.S. EPA
and IEPA shall include the name and address of the transferee.
The party conveying such an interest shall require that the
transferee will provide access as described in Section VI.3.
(Access to Property and Information).

2.E Additional Work

17c. In the event that the U.S. EPA or the Respondents determine
that additional work is necessary to accomplish the objectives of
the RI/FS, notification of such additional work shall be provided
to the other parties in writing. Any additional work which
Respondents determine to be necessary shall be subject to
U.S. EPA's written approval (in consultation with IEPA) prior to
commencement of the additional work. Respondents shall complete,
in accordance with standards, specifications, and schedules
U.S. EPA has approved, any additional work Respondents have
proposed, and which U.S. EPA has approved in writing or that
U.S. EPA has determined to be necessary, and has provided written
notice of pursuant to this paragraph. Subject to Dispute
Resolution as provided in Section IX, Respondents shall implement
the additional tasks that U.S. EPA determines are necessary.

2.F U.S. EPA Approval of Plans and other Submissions

17d. After review of any plan, report or other item that is
required to be submitted for approval pursuant to this Settlement
Agreement and Order, including the SOW, U.S. EPA (in consultation
with IEPA) shall: (a) approve, in whole or in part, the
submission; (b) approve the submission upon specified conditions;
(c) modify the submission to cure the deficiencies; (d)
disapprove, in whole or in part, the submission, directing that
Respondents modify the submission; or (e) any combination of the
above. However, U.S. EPA shall not modify a submission without
first providing Respondents at least one notice of deficiency and
an opportunity to cure within 14 days, except where to do so
would cause serious disruption to the Work or where previous
submission(s) have been disapproved due to material defects.

17e. In the event of approval, approval upon conditions, or
modification by U.S. EPA, pursuant to Subparagraph 17d(a), (b),
(c) or (e), Respondents shall proceed to take any action required
by the plan, report or other item, as approved or modified by
U.S. EPA subject only to their right to invoke the Dispute
Resolution procedures set forth in Section IX with respect to the
modifications or conditions made by U.S. EPA. Following U.S. EPA
approval or modification of a submittal or portion thereof,



Respondents shall not thereafter alter or amend such submittal or
portion thereof unless directed by U.S. EPA. In the event that
U.S. EPA modifies the submission to cure the deficiencies
pursuant to Subparagraph 17d{c) and the submission had a material
defect, U.S. EPA retains the right to seek stipulated penalties,
as provided in Section XI. U.S. EPA also retains the right to
perform its own studies, complete the RI/FS (or any portion of
the RI/FS), and seek reimbursement from Respondents for its
costs; and/or seek any other appropriate relief.

17f. Resubmission of Plans.

a. Upon receipt of a notice of disapproval or required
modifications, Respondents shall, within 21 days or such longer
time as specified by U.S. EPA in such notice, correct the
deficiencies and resubmit the plan, report, or other item for
approval. Any stipulated penalties applicable to the submission,
as provided in Section XI, shall accrue during the 21-day period
or otherwise specified period but shall not be payable unless the
resubmission is disapproved or modified due to a material defect
as provided in Paragraphs 17g and 17h.

b. Notwithstanding the receipt of a notice of
disapproval, Respondents shall proceed, at the direction of
U.S. EPA, to take any action required by any non-deficient
portion of the relevant submission. Implementation of any non-
deficient portion of a submission shall not relieve Respondents
of any liability for stipulated penalties under Section XI.

c. For all remaining deliverables not enumerated above
in Sections 2.A-2.C and 2.E, Respondents shall proceed with all
subsequent tasks, activities and deliverables without awaiting
U.S. EPA approval on the submitted deliverable. U.S. EPA
reserves the right to stop Respondents from proceeding further,
either temporarily or permanently, on any task, activity or
deliverable at any point during the RI/FS.

17g. If U.S. EPA disapproves a resubmitted plan, report or other
item, or portion thereof, U.S. EPA may direct Respondents to
correct the deficiencies and specify the date by which the
corrections must be submitted. U.S. EPA also retains the right
to modify or develop the plan, report or other item. Respondents
shall implement any such plan, report, or item as corrected,
modified or developed by U.S. EPA, subject only to their right to
invoke the dispute resolution procedures set forth in Section IX.
In the event of U.S. EPA disapproval of a revised submittal.
Respondents may be deemed in violation of this.Settlement
Agreement and Order. If Respondents are deemed in violation of
this Settlement Agreement and Order, U.S. EPA retains the right
to seek stipulated or statutory penalties; perform its own
studies, complete the RI/FS (or any portion of the RI/FS) under
CERCLA and the NCP, and seek reimbursement from the Respondents
for its costs; to terminate this Settlement Agreement and Order;



and/or seek any other appropriate relief.

17h. If upon resubmission, a plan, report, or item is
disapproved or modified by U.S. EPA due to a material defect,
Respondents shall be deemed to have failed to submit such plan,
report, or item timely and adequately unless Respondents invoke
the dispute resolution procedures in accordance with Section IX
and U.S. EPA's action is revoked or substantially modified
pursuant to a Dispute Resolution decision issued by U.S. EPA or
superceded by an agreement reached pursuant to that Section. The
provisions of Section IX and XI shall govern the implementation
of the Work and accrual and payment of any stipulated penalties
during Dispute Resolution. If U.S. EPA's disapproval or
modification is not otherwise revoked, substantially modified or
superceded as a result of a decision or agreement reached
pursuant to the Dispute Resolution process set forth in Section
IX, stipulated penalties shall accrue for such violation from the
date on which the initial submission was originally required, as
provided in Section XI.

17i. In the event that U.S. EPA takes over some of the tasks,
but not the preparation of the RI Report or the FS Report,
Respondents shall incorporate and integrate information supplied
by U.S. EPA into the final reports.

17j. All plans, reports, and other items submitted to U.S. EPA
under this Settlement Agreement and Order shall, upon approval or
modification by U.S. EPA, be incorporated into and enforceable
under this Settlement Agreement and Order. In the event U.S. EPA
approves or modifies a portion of a plan, report, or other item
submitted to U.S. EPA under this Settlement Agreement and Order,
the approved or modified portion shall be incorporated into and
enforceable under this Settlement Agreement and Order.

17k. Neither failure of U.S. EPA to expressly approve or
disapprove of Respondents' submissions within a specified time
period, nor the absence of comments, shall be construed as
approval by U.S. EPA. Whether or not U.S. EPA gives express
approval for Respondents' deliverables, Respondents are
responsible for preparing deliverables acceptable to U.S. EPA.

B. Paragraph 21 of the Settlement Agreement and Order is
replaced with the following:

21. where work or action under this Settlement Agreement and
Order is to be performed in areas owned by or in possession of
someone other than Respondents, Respondents shall use their best
efforts to obtain all necessary access agreements within 30
calendar days after the effective date of this Settlement
Agreement and Order, or as otherwise specified in writing by the
RPM. Respondents shall notify U.S. EPA within 4 calendar days
if, after using their best efforts, they are unable to obtain



such agreements. Respondents shall describe in writing their
efforts to obtain access. If Respondents cannot obtain access
agreements, U.S. EPA may, in its discretion, obtain access for
Respondents, perform those tasks or activities with U.S. EPA
contractors, or terminate the Settlement Agreement and Order. In
the event that U.S. EPA performs those tasks or activities with
U.S. EPA contractors and does not terminate the Settlement
Agreement and Order, Respondents shall perform all other
activities not requiring access to that property, and shall
reimburse U.S. EPA for all costs incurred in performing such
activities. Respondents shall integrate the results of any such
tasks undertaken by U.S. EPA into its reports and deliverables.

C. The following language will be added to Paragraph 29 of the
Settlement Agreement and Order:

Where any portion of the activities is to be conducted off-site
and requires a federal or state permit or approval, the
Respondents shall submit timely and complete applications and
take all other actions necessary to obtain and to comply with all
such permits or approvals.

D. Paragraphs 30a and 3Ob will be added to the Settlement
Agreement and Order:

30a. Off-Site Shipments

i. Respondents shall, prior to any off-site shipment of Waste
Material from the Site to an out-of-state waste management
facility, provide written notification of such shipment of Waste
Material to the appropriate state environmental official in the
receiving facility's state and to U.S. EPA's Designated Project
Coordinator. However, this notification requirement shall not
apply to any off-site shipments when the total volume of all such
shipments will not exceed 10 cubic yards.

ii. Respondents shall include in the written notification the
following information: (1) the name and location of the facility
to which the Waste Material is to be shipped: (2) the type and
quantity of the Waste Material to be shipped; (3) the expected
schedule for the shipment of the Waste Material; and (4) the
method of transportation. Respondents shall notify the state in
which the planned receiving facility is located of major changes
in the shipment plan, such as a decision to ship the Waste
Material to another facility within the same state, or to a
facility in another state.

iii. The identity of the receiving facility and state will be
determined by Respondents following the award of the contract for
the remedial investigation and feasibility study. Respondents
shall provide the information required by Subparagraph 30a.ii and



30a.iv as soon as practicable after the award of the contract and
before the Waste Material is actually shipped.

iv. Before shipping any hazardous substances, pollutants, or
contaminants from the Site to an off-site location, Respondents
shall obtain U.S. EPA's certification that the proposed receiving
facility is operating in compliance with the requirements of
CERCLA Section 121(d)(3), 42 U.S.C. § 9621(d)(3), and 40 C.F.R.
§ 300.440. Respondents shall only send hazardous substances,
pollutants, or contaminants from the Site to an off-site facility
that complies with the requirements of the statutory provision
and regulation cited in the preceding sentence.

3Ob. Emergency Response and Notification of Releases

i. If any incident, or change in Site conditions, during the
activities conducted pursuant to this Settlement Agreement and
Order causes or threatens to cause an additional release of
hazardous substances from the Site or an endangerment to the
public health, welfare, or the environment, the Respondents shall
immediately take all appropriate action to prevent, abate or
minimize such release or endangerment caused or threatened by the
release. Respondents shall also immediately notify the RPM or,
in the event of his unavailability, shall notify the Regional
Duty Officer, Emergency Response Branch, Region 5 at (312) 353-
2318, of the incident or Site conditions. If Respondents fail to
respond, U.S. EPA may respond to the release or endangerment and
reserve the right to recover costs associated with that response.

ii. Respondents shall submit a written report to U.S. EPA and
IEPA within 10 calendar days after each release, setting forth
the events that occurred and the measures taken or to be taken to
mitigate any release or endangerment caused or threatened by the
release and to prevent the reoccurrence of such a release.
Respondents shall also comply with any other notification
requirements, including those in CERCLA Section 103, 42 U.S.C.
§ 9603, and Section 304 of the Emergency Planning and Community
Right-To-Know Act, 42 U.S.C. § 11004.

A. Paragraph 34 of the Settlement Agreement and Order is
replaced with the following:

34a. Respondents shall pay all Oversight Costs of the United
States related to the Site that are not inconsistent with the
NCP. The obligation to pay Oversight Costs shall not take effect
unless and until the Respondents elect to perform the RI/FS as
provided in paragraph 13.b of the Settlement Agreement and Order.
U.S. EPA will send Respondents a bill for Oversight Costs on an
annual basis. The bill shall consist of an Itemized Costs
Summary. "Oversight Costs" are all costs incurred and paid by



U.S. EPA after the date of Respondents' election to perform the
RI/FS under paragraph 13.b of this Settlement Agreement and Order
relating to this Settlement Agreement and Order, including, but
not limited to direct and indirect costs related to overseeing
work performed under this Settlement Agreement and Order, and
reviewing or developing plans, reports and other items pursuant
to this Settlement Agreement and Order.

34b. Respondents shall, within 45 calendar days of receipt of a
bill from U.S. EPA, remit a cashier's or certified check for the
amount of the bill made payable to the "Hazardous Substance
Superfund," to the following address:

U.S. Environmental Protection Agency
Program Accounting and Analysis Section
P.O. Box 70753
Chicago, Illinois 60673

Respondents shall simultaneously transmit a copy of the check to
the Director, Superfund Division, U.S. EPA Region 5, 77 West
Jackson Blvd., Chicago, Illinois, 60604-3590. Payments shall be
designated as "Response Costs - Ellsworth Industrial Park Site"
and shall reference the payor(')s(') name and address, the
U.S. EPA site identification number B52A, and the docket number
of this Settlement Agreement and Order.

34c. The total amount to be paid by Respondents under this
Section shall be deposited in the Ellsworth Industrial Park
Special Account within the U.S. EPA Hazardous Substance Superfund
to be retained and used to conduct or finance response actions at
or in connection with the Site, or to be transferred by U.S. EPA
to the U.S. EPA Hazardous Substance Superfund.

34d. If any dispute over costs is resolved before payment is
due, the amount due will be adjusted as necessary. If the
dispute is not resolved before payment is due, Respondents shall
pay the full amount of the uncontested costs into the Hazardous
Substance Fund
as specified above on or before the due date. Within the same
time period. Respondents shall pay the full amount of the
contested costs into an interest-bearing escrow account.
Respondents shall simultaneously transmit a copy of both checks
to the RPM. Respondents shall ensure that the prevailing party
or parties in the dispute shall receive the amount upon which
they prevailed from the escrow funds plus interest within 20
calendar days after the dispute is resolved.

A. Paragraph 37 of the Settlement Agreement and Order is
replaced with the following:

37. If the Respondents object to any U.S. EPA action taken



pursuant to this Settlement Agreement and Order, including
billings for response costs, the Respondents shall notify
U.S. EPA in writing of their objection(s) within 10 calendar days
of such action, unless the objection(s) have been informally
resolved. This written notice shall include a statement of the
issues in dispute, the relevant facts upon which the dispute is
based, all factual data, analysis or opinion supporting
Respondents' position, and all supporting documentation on which
the Respondents rely. U.S. EPA shall submit its Statement of
Position, including supporting documentation, within 15 business
days of receipt of the written notice of dispute. In the event
that these time periods for exchange of written documents may
cause a delay in the Work, they shall be shortened upon, and in
accordance with, notice by U.S. EPA.

A. Paragraph 41 of the Settlement Agreement and Order is
replaced with the following:

41. Respondents' obligations under this Settlement Agreement and
Order shall not be tolled by submission of any objection for
dispute resolution under this Section. Following resolution of
the dispute, as provided by this Section, Respondents shall
fulfill the requirement that was the subject of the dispute in
accordance with the agreement reached or with U.S. EPA's
decision, whichever occurs. No U.S. EPA decision made pursuant
to this Section shall constitute a final Agency action giving
rise to judicial review.

A. Paragraphs 45 and 46 of the Settlement Agreement and Order
are replaced with the following:

45. Respondents shall be liable to U.S. EPA for stipulated
penalties in the amounts set forth below for failure to comply
with the Work requirements of this Settlement Agreement and Order
specified below, unless excused under Section X, or modified by
written agreement of the parties under Section XVIII:

Penalty For Penalty For
Deliverable/Activity Days 1-7 > 7 Days

Failure to Submit $250/Day $750/Day
a Draft RI or FS Report



Failure to Submit $250/Day $750/Day
a revised RI or FS Report

Failure to Submit $250/Day $750/Day
a Data Report or
Technical Memorandum

Late Submittal of $100/Day $ 400/Day
Progress Reports
or Other
Miscellaneous
Report s/Submi t ta1s

Failure to Meet any $150/Day $ 400/Day
Scheduled Deadline
in the Settlement
Agreement and Order

46. Unless the failure to perform is excused or the timing for
performance is otherwise modified by the parties, all penalties
shall begin to accrue on the day after the complete performance
is due or the day a violation occurs, and shall continue to
accrue through the final day of the correction of the
noncompliance or completion of the activity. However, stipulated
penalties shall not accrue: 1} with respect to a deficient
submission under Section VI.2 (Work to be Performed), during the
period, if any, beginning on the 31st day after U.S. EPA's
receipt of such submission until the date that U.S. EPA notifies
Respondents of any deficiency; and 2) with respect to a decision
by the Director of the Superfund Division, U.S. EPA Region 5,
under Section IX (Dispute Resolution), during the period, if any,
beginning on the 21st day after the U.S. EPA submits its
Statement of Position until the date that the Director of the
Superfund Division, U.S. EPA Region 5, issues a final decision
regarding such dispute. Nothing herein shall prevent the
simultaneous accrual of separate penalties for separate
violations of this Settlement Agreement and Order.

A. Paragraph 57 of the Settlement Agreement and Order is
replaced with the following:

57. Except as reserved in Section XII of this Settlement
Agreement and Order, in consideration of the actions that will be
performed and the payments that will be made by Respondents under
the terms of this Settlement Agreement and Order, and except as
otherwise specifically provided in this Settlement Agreement and
Order, U.S. EPA covenants not to sue or to-take administrative
action against Respondents pursuant to Sections 106 and 107(a) of
CERCLA, 42 U.S.C. §§ 9606 and 9607(a), for performance"of the
Work and for recovery of Future Response Costs. This covenant
not to sue shall take effect upon the Effective Date and is
conditioned upon the complete and satisfactory performance by
Respondents of all obligations under this Settlement Agreement



and Order, including, but not limited to, payment of Oversight
Costs pursuant to Section VIII. This covenant not to sue extends
only to Respondents and does not extend to any other person.

A. Paragraph 60 of the Settlement Agreement and Order is
replaced with the following:

60. The Respondents reserve, and this Settlement Agreement and
Order is without prejudice to, their potential claims against the
United States for intentional or willful torts committed by any
employee of the United States while acting within the scope of
their office or employment, to the extent such claims are
otherwise allowed by any statute other than CERCLA and for which
the waiver of sovereign immunity is found in a statute other than
CERCLA. Respondents' reservation does not include any claim
based on U.S. EPA's selection of response actions, or U.S. EPA's
oversight or approval of the Work.

A. Paragraph 69a will be added to the Settlement Agreement and
Order:

69a. Notice of Completion. When U.S. EPA determines (in
consultation with IEPA) that all work, including the RI and FS
Reports, ;has been fully performed in accordance with this
Settlement Agreement and Order, except for certain continuing
obligations required by this Settlement Agreement and Order
(e.g.. record retention, payment of costs), U.S. EPA will provide
written notice to the Respondents. If U.S. EPA determines (in
consultation with IEPA) that any such Work has not been completed
in accordance with this Settlement Agreement and Order, U.S. EPA
will notify Respondents, provide a list of the deficiencies, and
require that Respondents modify the RI/FS Planning Documents or
other work plan if appropriate in Settlement Agreement and Order
to correct such deficiencies. Respondents shall implement the
modified and approved RI/FS Planning Documents or other approved
work plan and shall submit the required deliverable(s) in
accordance with the U.S. EPA notice. Failure by Respondents to
implement the approved modified RI/FS Planning Documents or other
work plan shall be a violation of this Settlement Agreement and
Order.

A. Paragraph 73-75 of the Settlement Agreement and Order are
replaced with the following:

73. Respondents shall establish and maintain a financial
instrument or trust account or other financial mechanism
acceptable to U.S. EPA, funded sufficiently to perform the work
and any other obligations required under this Settlement



Agreement and Order, including a margin for cost overruns.

74. Within 15 days after the effective date of this Settlement
Agreement and Order, Respondents shall fund the financial
instrument or trust account sufficiently to perform the work
required under this Settlement Agreement and Order projected for
the period beginning with the effective date of the Settlement
Agreement and Order through December 31, 2005. Beginning December
15, 2005, and on or before the 15th calendar day of each calendar
year quarter thereafter, Respondents shall fund the financial
instrument or trust account sufficiently to perform the work and
other activities required under this Settlement Agreement and
Order projected for the succeeding calendar year quarter.

75. If at any time the net worth of the financial instrument or
trust account is insufficient to perform the work and other
obligations under the Settlement Agreement and Order for the
upcoming quarter, Respondents shall provide written notice to
U.S. EPA within 7 days after the net worth of the financial
instrument or trust account becomes insufficient. The written
notice shall describe why the financial instrument or trust
account is funded insufficiently and explain what actions have
been or will be taken to fund the financial instrument or trust
account adequately. Respondents' inability to demonstrate
financial ability to complete the Work shall in no way excuse
performance of any activities required under this Settlement
Agreement and Order.

A. Paragraph 77 of the Settlement Agreement and Order is
replaced with the following:

77. Prior to commencement of any work under this Settlement
Agreement and Order, Respondents shall secure, and shall maintain
in force for the duration of this Settlement Agreement and Order,
and for two years after the completion of all activities required
by this Settlement Agreement and Order, Comprehensive General
Liability ("CGL") and automobile insurance, with limits of $2
million dollars, combined single limit, naming as insured the
United States. The CGL insurance shall include Contractual
Liability Insurance in the amount of $1 million per occurrence,
and Umbrella Liability Insurance in the amount of $2 million per
occurrence.

77a. Respondents shall also secure, and maintain in force for
the duration of this Settlement Agreement and Order and for two
years after the completion of all activities required by this
Settlement Agreement and Order the following:

a. Professional Errors and Omissions Insurance in the
amount of $1,000,000.00 per occurrence.

b. Pollution Liability Insurance in the amount of
$1,000,000.00 per occurrence, covering as appropriate
both general liability and professional liability arising



from pollution conditions.

77b. For the duration of this Settlement Agreement and Order,
Respondents shall satisfy, or shall ensure that their contractors
or subcontractors satisfy, all applicable laws and regulations
regarding the provision of employer's liability insurance and
workmen's compensation insurance for all persons performing work
on behalf of the Respondents, in furtherance of this Settlement
Agreement and Order.

77c. If Respondents demonstrate by evidence satisfactory to
U.S. EPA that any contractor or subcontractor maintains insurance
equivalent to that described above, or insurance covering the
same risks but in a lesser amount, then with respect to that
contractor or subcontractor Respondents need provide only that
portion of the insurance described above which is not maintained
by the contractor or subcontractor.

77d. Prior to commencement of any. work under this Settlement
Agreement and Order, and annually thereafter on the anniversary
of the effective date of this Settlement Agreement and Order,
Respondents shall provide to U.S. EPA certificates of such
insurance and a copy of each insurance policy.

77e. At least 7 days prior to commencing any work under this
Settlement Agreement and Order, Respondents shall certify to
U.S. EPA that the required insurance has been obtained by that
contractor.



STATEMENT OF WORK
FOR A REMEDIAL INVESTIGATION AND FEASIBILITY STUDY

AT THE ELLSWORTH INDUSTRIAL PARK SITE
SOURCE AREA OPERABLE UNIT

IN THE VILLAGE OF DOWNERS GROVE, DuPAGE COUNTY, ILLINOIS

PURPOSE:

The purpose of this Statement of Work (SOW) is to set forth requirements for conducting a
Remedial Investigation and Feasibility Study (RI/FS) at the industrial park portion of the
Ellsworth Industrial Park Site (the "Site"). The RI/FS shall be limited to the area of the site
designated as the Source Area (OU1). The RI shall evaluate the nature and extent of hazardous
substances or contaminants at the industrial park or from past operations at the industrial park
Source Area. The RI shall also assess the risk which these hazardous substances or contaminants
may present for human health and the environment. The FS Report shall evaluate remedy
alternatives for addressing the impact to human health and the environment from hazardous
substances or contaminants at the Source Area. It is expected that this RI/FS can be expedited
and streamlined due to existence of a substantial data set and knowledge gathered by the Illinois
EPA (IEPA) and United States Environmental Protection Agency (USEPA) from site
investigations, sampling surveys, and other field work performed since 1991. Given this
situation and the desire to complete the work as soon as practicable, the RI/FS shall be performed
using the Triad approach for conducting site investigations. (See Technical and Regulatory
Guidance for the Triad Approach: A New Paradigm for Environmental Project Management,
December 2003).

The RI/FS shall also be consistent with the relevant portions of the Guidance for Conducting
Remedial Investigations and Feasibility Studies Under CERCLA (USEPA, Office of Emergency
and Remedial Response, October, 1988) and any other guidance that USEPA uses to conduct an
RI/FS, as well as any additional requirements in the AOC.

It is assumed that USEPA's contractor(s) will generally be performing the work described in this
SOW unless otherwise indicated. All draft documents or deliverables required as part of this
SOW shall be submitted to USEPA, with a copy to IEPA, for review in consultation with IEPA.
USEPA, after reasonable opportunity for review and comment by IEPA, may:

1. Approve, in whole or in part, the submission;
2. Require revisions to the submission;
3. Modify the submission;
4. Disapprove, in whole or in part, the submission; or
5. Any combination of the above to conform with the requirements of the AOC, SOW,

NCP, or applicable USEPA guidance.

At the completion of the RI/FS, USEPA, in consultation with IEPA, will be responsible for the
selection of a remedy or remedies for the Source Area and will document this remedy selection in
a Record of Decision (ROD). The remedial actions selected by USEPA will meet the cleanup
standards specified in CERCLA Section 121. That is, the selected remedial actions will be



protective of human health and the environment, will be in compliance with, or include a waiver
of, applicable or relevant and appropriate requirements of other laws, will be cost-effective, will
use permanent solutions and alternative treatment technologies or resource recovery technologies
to the maximum extent practicable, and will address the statutory preference for treatment as a
principal element. The final RI and FS Reports as adopted by USEPA will, with the
administrative record, form the basis for the selection of the remedies and will provide the
information necessary to support the development of the ROD for the Source Area.
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Ellsworth Industrial Park SITE RI/FS SOW (Continued)

SCOPE:

The following tasks will be completed as part of this RI/FS:

Task 1: Project Scoping and RI/FS Planning Documents
Task 2: Community Involvement Plan
Task 3: Site Characterization and Risk Assessment
Task 4: Remedial Investigation (RI) Report
Task 5: Treatability Studies
Task 6: Development and Screening of Alternatives (Technical Memorandum)
Task 7: Detailed Analysis of Alternatives (FS Report)
Task 8: Progress Reports
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Ellsworth Industrial Park SITE RI/FS SOW (Continued)

TASK 1: PROJECT SCOPING AND RI/FS PLANNING DOCUMENTS

Project Scoping

Scoping is the initial planning phase of the RI/FS process and many of the planning steps begun
here are continued and refined in later phases of the RI/FS. The following scoping activities will
be performed for the Ellsworth Industrial Park Source Area (OU1):

• Initial Meeting
• Collect and Analyze Existing Data
• Identify Data Gaps
• Identify Preliminary ARARs
• Identify Initial Data Quality Objectives
• Preliminary Planning Report

Meeting-.. Within thirty (30) days of effective date of this AOC, a meeting with
USEPA/IEPA representatives will be held to discuss all project planning decisions and
special concerns associated with the site. The parties shall discuss, among other things,
the boundaries of the study area and if a site visit is necessary. The parties shall also
discuss the contents of the preliminary planning report described below, which will be
prepared and submited to USEPA, with a copy to IEPA, for review and approval.

Collect and Analyze Existing Data: Existing data for the site shall be collected and
analyzed to develop an initial conceptual site model (CSM) for OU1 from the data
collected/analyzed. The CSM is the primary planning tool that organizes what is already
known about the site for the purpose of identifying required additional data and
information. From this initial CSM, the initial remedial action objectives (RAOs) will be
identified for each actually and potentially affected medium. The CSM shall be used to
identify a preliminary range of broadly defined potential remedial alternatives and
associated technology relevant to the known site characteristics. The range of potential
alternatives shall encompass, where appropriate, alternatives in which treatment
significantly reduces the toxicity, mobility, or volume of the waste, alternatives that
involve containment with little or no treatment, and a no-action alternative.

Identify Data Gaps: After analyzing existing data and preparing the initial CSM and
RAOs, any additional data that must be collected in and around the Source Area to satisfy
the end goals will be identified. These additional data will be used to further refine the
CSM, continuously as the new data is generated, and assist in modifying the initial set of
RAOs. The continuous refinement of the CSM and RAOs provides a cost-effective way
to ensure confidence in the project outcome, despite the persistence of uncertainties with
some of the decision inputs.
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Ellsworth Industrial Park SITE RI/FS SOW (Continued)

Identify Preliminary ARARs: A list of preliminary state and federal applicable or relevant
and appropriate requirements (ARARs) will be prepared for the Source Area.

Data Quality Objectives: Data quality objectives (DQOs) appropriate for the work at the
site shall be identified. DQOs are statements that specify the type and quality of data to
support decisions that have to be made on all remedial response activities at the site. For
this project, to the extent possible, real-time measurement technologies (e.g., field-based
analysis, high-density sampling, non-specific screening methods, etc.) will be employed
to support principles of data gathering under the Triad Approach.

Preliminary Planning Report: Within 90 days of effective date of the AOC, U.S. EPA's
contractor(s) will submit a preliminary planning report (PPR) to USEPA and IEPA, for
review and approval by USEPA in consultation with IEPA. The PPR will: 1) summarize
efforts on collecting and analyzing existing data; 2) provide narrative and graphical
representations of preliminary CSM and RAOs based on analysis of existing data; 3)
describe what additional data is needed to refine the preliminary CSM and RAOs,
minimizing uncertainties in decision-making; 4) identify a preliminary set of state and
federal ARARs that apply to the site and a 5) provide a preliminary set of DQO's for all
data gathering efforts, including field-based or real-time measurements discussed under
the Triad Approach.

RI/FS Planning Documents

Within 90 days of effective date of the AOC, a draft RI/FS planning document will be submitted
to USEPA, with a copy to IEPA, for review and approval by USEPA in consultation with IEPA.
hi accordance with the TRIAD approach, the planning documents will be in the form of a
Dynamic Work Plan (DWP) and sampling strategy and contain decision logic to allow project
teams to make decisions in the field about how subsequent activities will progress. The DWP
will contain standard RI/FS planning document components as described below; however, they
will be tailored to allow use of the TRIAD system. The draft RI/FS planning documents shall
include a 1) draft RI/FS Work Plan and 2) draft Sampling and Analysis Plan (SAP) consisting of
a draft Field Sampling Plan (FSP) and a draft Quality Assurance Project Plan (QAPP). The final
RI/FS planning documents shall be submitted to USEPA and IEPA within twenty-one (21) days
of receipt of USEPA's comments. Subsequent revisions shall be submitted, if required, to
USEPA and IEPA, within fifteen (15) days of receipt of USEPA's comments on the final
document. In addition to the above documents, a site-specific Health and Safety Plan (HASP)
and other site-specific plans as described below shall be submitted.

RI/FS Work Plan: Information from the TRIAD scoping efforts discussed above,
including information contained in the PPR, appropriate USEPA guidance, and technical
direction provided by the USEPA Remedial Project Manager (RPM), shall be used as the
basis for preparing the RI/FS Work Plan. For the purposes of formatting, Appendix B of
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the RI/FS Guidance shall be used for a comprehensive description of the contents of the
RI/FS Work Plan. The document should include, at a minimum, the following items
related to the Source Area:

• A summary of the CSM prepared during the systematic project planning phase,
including site history/location, description, known site hydrology/geology,
demographics, ecological and natural resource features, locations of existing monitoring
wells, areas previously sampled by federal, state, and local agencies, etc.;

• A summary description of available data and identify areas where hazardous substances
or contaminants were detected and the detected levels;

• A detailed description of the tasks that will be undertaken to fill in the data gaps
determined during scoping activities, with the primary objective of reducing decision
uncertainty by refining and/or fine-tuning the CSM and RAOs previously developed for
the site;

• A process for and manner of refining and/or identifying additional state and federal
ARARs;

• A process for preparing the human health and ecological risk assessments and the
Feasibility Study (FS);

• A detailed description of the information that will be produced during and at the
conclusion of each task;

• A description of work products/deliverables to be submitted to USEPA and IEPA,
including deliverables required by this SOW;

• A schedule for starting and completing each of the required activities, consistent with
the TRIAD approach, RI/FS guidance, and other relevant guidance; and

• A project management plan, including a data management plan (e.g., requirements for
project management systems and software, minimum data requirments, data format, and
backup data management), monthly reports to USEPA and IEPA, and any presentations
to USEPA and IEPA at the conclusion of each major phase of the RI/FS.

Sampling and Analysis Plan: Within 60 days of effective date of the AOC, a draft
sampling and analysis plan (SAP) shall be prepared consisting of the Quality Assurance
Project Plan (QAPP) and the Field Sampling Plan (FSP). All sampling and analyses
performed at the site, including field-based or real-time measurements advocated in the
Triad Approach, shall conform to USEPA direction, approval, and guidance. All
laboratories used to perform sample analysis (mobile or fixed labs) will participate in a
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QA/QC program that complies with USEPA guidance. A final SAP shall be prepared
within 21 days after receipt of comments on the draft version from USEPA. Subsequent
revisions shall be submitted, if required, to USEPA and IEPA, within fifteen (15) days of
receipt of USEPA's comments on the final document.

Quality Assurance Project Plan (QAPP). A site-specific QAPP shall be prepared
covering sample analysis and data handling for the samples and data collected during the
RI. The QAPP shall be prepared in accordance with the Region 5 Instructions on the
Preparation of a Superfund Division Quality Assurance Project Plan Based on EPA
QA/R-5 (Revision 0, June 2000); EPA Requirements for Quality Assurance Project Plans
(QA/R-5) (EPA/240/B-01/003, March 2001); and EPA Guidance for Quality Assurance
Project Plans (QA/G-5) (EPA/600/R-98/018, February 1998). The QAPP shall describe
the project objectives and organization, functional activities, and quality assurance and
quality control (QA/QC) protocols to be used to achieve the desired DQOs. The DQOs
shall at a minimum reflect use of analytic methods to identify contamination and
remediate contamination consistent with the levels for remedial action objectives
identified in the National Contingency Plan, 40 C.F.R. Part 300. In addition, the QAPP
shall address sampling procedures, sample custody, analytical procedures, and data
reduction, validation, reporting and personnel qualifications. Analytical tracking
information consistent with U.S. EPA's Office of Solid Waste and Emergency Response
(OSWER) Directive No. 9240.0-2B Extending the Tracking of Analytical Services to
PRP-Lead Superfund Sites shall also be incorporated. Field personnel shall be available
for USEPA QA/QC training and orientation where applicable.

Each laboratory used shall be qualified to conduct the proposed work. This includes the
use of methods and analytical protocols for the chemicals of concern in the media of
interest within detection and quantification limits consistent with both QA/QC procedures
and the DQOs in the USEPA-approved QAPP for the Site. The laboratory must have and
follow an approved QA program.

A laboratory that is not in the Contract Laboratory Program (CLP) must use methods
consistent with the CLP methods that would be used at this Site for the purposes
proposed and the QA/QC procedures approved by U.S. EPA. The laboratory must be
accredited under the National Environmental Laboratory Accreditation Program
(NELAP) to meet the quality system requirements. Each laboratory and contractor who
performs work involving environmental data operation activities under this SOW shall
submit a Quality Management Plan (QMP) to USEPA, with copy to IEPA, for approval.
The contractors' QMPs shall provide information on how the contractor's management
will plan, implement, and assess its Quality System that complies with ANSI/ASQC E4-
1994, Specifications and Guidelines for Quality Systems for Environmental Data
Collection and Environmental Technology Programs. The QMPs shall be prepared
according to EPA Requirements for Quality Management Plans, EPA QA/R-2, March
2001, or equivalent documentation. The QMPs may be submitted as part of the QAPP or
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as separate documents. USEPA may also require detailed information to demonstrate that
a laboratory is qualified to conduct the work, including information on personnel
qualifications, equipment and material specifications. Assurances shall be provided that
USEPA and IEPA have access to laboratory personnel, equipment and records for sample
collection, transportation and analysis.

QA/QC procedures followed by all sampling teams and laboratories performing data
collection and/or analysis shall be made accessible to USEPA at all times. Provision of
analytical tracking information shall also be ensured consistent with, at a minimum,
OSWER Directive No. 9240.0-2B, "Extending the Tracking of Analytical Services to
PRP-Lead Superfund Sites."

A pre-QAPP meeting or conference call will be held with USEPA and IEPA. The
purpose of this meeting or conference call is to discuss the QAPP requirements and to
obtain any clarification needed to prepare the QAPP.

Field Sampling Plan (FSP): An FSP shall be submitted that defines in detail the
sampling and data-gathering methods that will be used to collect the data for this project.
The FSP shall discuss how the specific tasks outlined in the FSP meet the Site-specific
objectives of the RI/FS, the detailed objectives of each investigation, and the DQOs.

For each investigation (e.g., waste characterization, etc.), the FSP shall present a
statement of the problems and the potential problems posed by the Site; discuss previous
sampling locations, analytical results and other relevant information (e.g., visual
observations, historical records, air photo analyses); discuss the detailed objectives of
each investigation, including the DQOs; and discuss and explain in detail how the
specific work and activities shall be performed as part of each investigation will meet the
objectives of the investigation and be used in the remedial investigation, the human health
and ecological risk assessments and the feasibility study.

For each investigation, the FSP shall include a detailed description of the sampling
objectives; sample locations, depths and frequency; sampling equipment and procedures;
field measurements, analyses and procedures; sample preservation and handling; the field
notes that shall be collected; field quality assurance; planned analyses; standard operating
procedures; and decontamination procedures. The FSP shall include step-by-step
instructions and be written so that a field sampling team unfamiliar with the Site would
be able to gather the samples and the required field information according to the approved
protocols. The FSP shall explain and justify why specific equipment and sampling
procedures were selected and how they are appropriate for the work being performed and
the objectives of this investigation. The FSP shall also include one or more figures that
show all previous sampling locations with notes for any significant findings including
groundwater elevation contours and the planned RI sample locations on the same map.
The FSP shall also include a schedule which identifies the timing for the initiation and
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completion of all tasks to be completed as a part of the FSP. If the plan includes
collecting data from existing monitoring wells, it must be demonstrated to US EPA's
satisfaction that the wells are appropriately located and screened to meet the sampling
objectives (e.g., most existing wells are screened 5 to 10 or more feet below the water
table).

Health and Safety Plan. A site-specific Health and Safety Plan (HASP) shall be prepared
that complies with applicable Occupational Safety and Health Administration ("OSHA")
regulations found at 29 CFR Part 1910. At a minimum, the HASP must follow USEPA's
guidance document, "Standard Operating Safety Guides " (Publication 9285.1-03, PB92-
963414, June 1992). The HASP shall include the eleven (11) elements described in the
RI/FS Guidance, such as a health and safety risk analysis, a description of monitoring and
personal protective equipment, medical monitoring, and site control.

USEPA will review the HASP to ensure that all necessary elements are included and that
the plan provides for the protection of human health and environment. After its review,
USEPA may provide comment as may be necessary and appropriate.

Other Plans: Within 90 days of effective date of the AOC, the following shall be
prepared:

1. A Site Management Plan (SMP) that provides USEPA with a written
understanding of how access, security, contingency procedures,
management responsibilities, and waste disposal are to be handled;

2. A Pollution Control & Mitigation Plan that outlines the process,
procedures, and safeguards that will be used to ensure contaminants or
pollutants are not released off-site during the implementation of the RI;

3. A Transportation & Disposal Plan that outlines how wastes that are
encountered during the RI will be managed and disposed of. The Plan
shall specify the procedures that will be followed when wastes will be
transported off-site for storage, treatment, and/or disposal; and

4. Other plans, as necessary, to implement the RI.

TASK 2: COMMUNITY RELATIONS SUPPORT

USEPA has responsibility for developing and implementing community relations activities for
the Site, including conducting community interviews and developing a community involvement
plan (CEP). Although implementing the CD? is USEPA's responsibility, USEPA's contractors
and the AOC Respondents, if directed by USEPA, shall assist by 1) providing information
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regarding site history 2) participating in public meetings 3) assisting in preparing fact sheets for
distribution to the general public and 4) conducting other activities as approved by USEPA.

TASK 3: SITE CHARACTERIZATION AND RISK ASSESSMENT

Site Characterization

Within 21 days after approval of all planning documents under Task 1 of this SOW, site
characterization work at OU1 will begin. This work shall be performed according to the
approved RI/FS Work Plan, FSP, and QAPP, as incorporated into the TRIAD approach. All
field work and observations shall be documented in detailed field logs and/or standard format
information sheets. Progress reports described in Task 8 of this SOW shall summarize progress
with said field activity. Paper and electronic copies of laboratory data will be included within the
monthly progress reports as they are received.

Site characterization shall include, but not limited to, the following major areas of study:

Investigate and Define Site Physical and Biological Characteristics:

Data shall be collected on the physical and biological characteristics of the Source Area and
surrounding areas, including physical physiography, geology, and hydrology, and specific
physical characteristics identified in the approved Work Plan. The results of this work will be
used to define potential transport pathways and human/ecological receptor populations and to
identify potential impacts on natural resources, hi the event the site's physical characteristics
prove insufficient for an engineering evaluation, data will be obtained for adequate engineering
(e.g., pumping characteristics) and for the projection of contaminant fate and transport and
development/screening of remedial action alternatives, including information necessary to assess
treatment alternatives.

Define Sources of Contamination:

The media in and around the Source Area (i.e., soil, groundwater, surface water) shall be
characterized for sources of contamination. The areal extent and depth of contamination shall be
determined by sampling at incremental depths on a specified sampling grid or as otherwise
defined in the approved Work Plan. The physical characteristics and chemical constituents,
including their associated concentrations, shall be determined for all known and discovered
contaminant sources at the site. Work on defining the source(s) of the contamination will
include analyzing the potential for contaminant release, contaminant mobility and persistence,
and other characteristics important for evaluating remedial actions and assessing treatment
technologies.

To the extent possible, work shall incorporate sampling strategies described in the Triad
Approach for conducting this work (i.e., real-time measurements).

Page 1O of 33



Ellsworth Industrial Park SITE RI/FS SOW (Continued)

Describe Nature and Extent of Contamination:

Information shall be gathered to describe the nature and extent of contamination as the final step
in the field investigation. To accomplish this, the information about the site's physical and
biological characteristics and sources of contamination will be used to give a preliminary
estimate of the contaminants that may be present and may have migrated. This information will
be used to implement an iterative and dynamic sampling plan sufficient to detect and quantify the
contaminant concentrations to determine fate and transport mechanisms at the site. This
information, in turn, shall be used to periodically refine the preliminary CSM and RAOs
developed during the scoping phase of the project. This process is continued until the area and
depth of contamination are known to the level of contamination established in the QAPP and
DQOs.

In addition to then information on nature and extent of contamination in the Industrial Park, the
investigation will include four new monitoring well locations outside of the Industrial Park to
gather data to begin evaluating downgradient groundwater characteristics over time in
preparation for the Groundwater OU.

Evaluate Site Characteristics:

Data shall be analyzed and evaluated under this task to describe: 1) Site physical and biological
characteristics, 2) contaminant source characteristics, 3) nature and extent of contamination,
including impacts on natural resources, 4) contaminant fate and transport, and 5) refine
preliminary CSM and RAOs developed earlier in this project. The format for presenting this
information is described in Task 4 below.

Human Health Risk Assessment:

A baseline human health risk assessment will be conducted to determine whether Source Area
contaminants pose a current or potential risk to human health and environment, in the absence of
any remedial action. The risk assessment shall be conducted in accordance with USEPA
guidance, including at a minimum: 1) Risk Assessment Guidance for Superfund (RAGS), Volume
1-Human Health Evaluation Manual (Part A), Interim Final (EPA-540-1-89-002, OSWER
Directive 9285.7-01 A, 12/1/89; and 2) Risk Assessment Guidance for Superfund (RAGS), Volume
1 - Human Health Evaluation Manual (Part D, Standardized Planning, Reporting, and Review of
Superfund Risk Assessments), Final (EPA 540-R-97-033, OSWER 9285.7-01 D, December 2001).
The risk assessment shall include discussions on the following areas: 1) Hazard Identification; 2)
Dose-Response Assessment; 3) Exposure/Pathway Analysis; 4) Characterization of Site and
Potential Receptors; 5) Exposure Assessment; 6) Risk Characterization; and 7) Identification of
Limitations/Uncertainties.
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The human health risk assessment shall use data from the site and nearby areas to identify the
contaminants of concern (COCs), provide an estimate of how and to what extent human
receptors might be exposed to these COCs currently and into the future, and provide an
assessment of the health effects associated with these COCs. This risk assessment shall project
the potential risk of health problems occurring if no cleanup action is taken at the Source Area
and/or nearby areas and establish target action levels for COCs (carcinogenic and non-
carcinogenic). The assessment shall define central tendency and reasonable maximum estimates
of exposure for current and reasonably anticipated future land use considerations.

Ecological Risk Assessment:

An Ecological Risk Assessment shall be conducted in accordance with USEPA guidance,
including the following: Ecological Risk Assessment Guidance for Superfund, Process for
Designing and Conducting Ecological Risk Assessments, (EPA-540-R-97-006, June 1997,
OSWER Directive 9287.7-25). This assessment shall evaluate current and potential future risks
to ecosystems posed by Source Area contaminants and addresses the following areas: 1) Hazard
Identification; 2) Dose-Response Assessment; 3) Exposure/Pathway Analysis; 4)
Characterization of Site and Potential Receptors; 5) Selection of Chemicals, Indicator Species,
and End Points; 6) Exposure Assessment; 7) Toxicity Assessment/Ecological Effects
Assessment; 8) Risk Characterization; and 9) Identification of Limitations/Uncertainties.

TASK 4: REMEDIAL INVESTIGATION (RI) REPORT

The RI Report shall be prepared in three phases: 1) Site Characterization Technical
Memorandum 2) Risk Assessment Technical Memorandum and 3) RI Report. This document
shall include, but not limited to, the following elements:

4.1 Site Characterization Technical Memorandum

Within 60 days after completing site characterization work described under Task 3, a draft Site
Characterization Technical Memorandum shall be submitted to USEPA, with a copy to IEPA, for
review and approval by USEPA in consultation with IEPA. The document shall include, but not
limited to, the following elements:

1. Introduction
• Purpose of Report
• Site Description and Background

- Site Location and Physical Setting Including General Geology,
Hydrology, Hydrogeology, Surrounding Land Use and Populations,
Groundwater Use, Surface Water Bodies, Ecological Areas including
Sensitive Ecosystems and Meteorology/Climatology
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- Past and Present Facility Operations/Site Usage and Disposal
Practices, Including Waste Disposal/Operations Areas Based on
Historical Air Photos

- Previous Investigations and Results
• Report Organization

2. Study Area Investigations, Procedures and Methodologies, Including a Detailed
Description of All Field Activities Associated with Site Characterization and Any
Deviations from Approved Planning Documents (i.e., Describe How the RI Was
Conducted)

• Detailed Sampling and Data Gathering Objectives; Data Gaps and Data Needs
Identified During Project Scoping and Course of RI

• Surface Features Inventory, Including Topographic Mapping, etc.
• Surrounding Land Use and Population Inventories/Surveys
• Meteorology/Climate Data Collection
• Waste Characterization Activities
• Surface and Subsurface Soils Investigations
• Hydrogeologic Investigations and Groundwater Use Inventories
• Surface Water and Sediment Investigations
• Ecological Investigations; and
• Treatability Studies

3. Physical Characteristics of the Study Area, Analytical Results and Modeling
• Surface Features (Natural and Manmade) and Topography
• Surrounding Land Use and Populations
• Meteorology/Climate

Geology, Contaminant Source Areas, Waste Characterizations, Surface and
Subsurface Soils, Hot Spots, Leachate, Analytical Data

• Hydrogeology, Groundwater Conditions, Analytical Data, Contaminant
Trends

• Surface Water Hydrology and Surface Water, Sediment, Analytical Data
• Ecological Characterization and Sensitive Ecosystems

4. Summary of the Nature and Extent of Contamination, Contaminant Fate and Transport
and Modeling Results

• Contaminant Source/Waste Areas, and Surface and Subsurface Soil
Contamination, Hot Spots

- Contaminant Concentrations; Quantity, Volume, Size and/or
Magnitude of Contamination; Potential Routes of Migration;
Physical and Chemical Attributes and Contaminant Persistence;
Contaminant Fate and Transport Processes; Migration to Other
Areas and Media; Modeling, Detected and Modeled Concentrations
in Other Areas and Media
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Groundwater Contaminants
- Contaminant Concentrations; Quantity, Volume, Size and/or

Magnitude of Contamination; Potential Routes of Migration;
Physical and Chemical Attributes and Contaminant Persistence;
Groundwater Use; Fate and Transport Processes; Migration to Other
Areas and Media; Modeling; Detected and Modeled Concentrations
in Other Areas and Media

Surface Water and Sediments
- Contaminants and Concentrations; Quantity, Volume, Size and/or

Magnitude of Contamination; Potential Routes of Migration;
Physical and Chemical Attributes and Contaminant Persistence;
Contaminant Fate and Transport Processes; Migration to Other
Areas and Media; Modeling; Detected and Modeled Concentrations
in Other Areas and Media

5. Summary and Conclusions

• Summary
- Nature and Extent of Contamination
- Fate and Transport

• Conclusions
- Data Limitations and Recommendations for Future Work

6. References

7. Tables and Figures
(at least one set of figures shall be no larger than 11" x 17")

8. Appendices
• Log Books
• Soil Boring Logs
• Test Pit/Trenching Logs

Soil Gas Probe Construction Diagrams
Direct Soil Solute Sampling Construction Diagrams

• Monitoring Well Construction Diagrams
• Sample Collection Logs
• Private and Public Well Records
• Analytical Data and Data Validation Reports
• Detailed Modeling Reports

4.2 Risk Assessment Technical Memorandum
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Within 60 days after completion of the Site Characterization Technical Memorandum above, a
draft Human Health Risk Assessment Report and a draft Ecological Risk Assessment Report will
be prepared. Each report shall contain, but not be limited to, the following elements:

1) Introduction
2) Summary and Conclusions
3) Hazard Identification
4) Dose-Response Assessment
5) Exposure/Pathway Analysis
6) Characterization of Site and Potential Receptors
7) Exposure Assessment
8) Risk Characterization
9) Identification of Limitations/Uncertainties
10) Figures and Attachments; and
11) References.

4.3 RI Report

Within 30 days following USEPA's approval of the Site Characterization Technical
Memorandum described above, a draft RI Report will be submitted to USEPA, with a copy to
IEPA, for review and approval by USEPA in consultation with IEPA. hi addition, the RI Report
shall also include the information USEPA will need to prepare the Record of Decision (ROD) for
the Source Area OU, as described in Chapters 6 and 9 of USEPA's A Guide to Preparing
Superfund Proposed Plans, Records of Decision, and Other Remedy Selection Documents (EPA
540-R-98-031, July 1999).

The RI Report shall include, but not be limited to, the following elements:

1. Executive Summary

2. Introduction
• Purpose of Report
• Site Description and Background

- Site Location and Physical Setting Including General Geology,
Hydrology, Hydrogeology, Surrounding Land Use and
Populations, Groundwater Use, Surface Water Bodies,
Ecological Areas including Sensitive Ecosystems and
Meteorology/Climatology

- Past and Present Facility Operations/Site Usage and Disposal
Practices, Including Waste Disposal/Operations Areas Based on
Historical Air Photos

- Previous Investigations and Results
• Report Organization
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3. Study Area Investigations, Procedures and Methodologies, Including a Detailed
Description of All Field Activities Associated with Site Characterization and Any
Deviations from Approved Planning Documents (i.e., Describe How the RI Was
Conducted)

• Detailed Sampling and Data Gathering Objectives; Data Gaps and Data
Needs Identified During Project Scoping and Course of RI

9. Surface Features Inventory, Including Topographic Mapping, etc.
10. Surrounding Land Use and Population Inventories/Surveys
11. Meteorology/Climate Data Collection
12. Waste Characterization Activities
13. Surface and Subsurface Soils Investigations
14. Hydrogeologic Investigations and Groundwater Use Inventories
15. Surface Water, Sediment
16. Ecological Investigations
17. Treatability Studies

4. Physical Characteristics of the Study Area, Analytical Results and Modeling
• Surface Features (Natural and Manmade) and Topography
• Surrounding Land Use and Populations
• Meteorology/Climate
• Geology, Contaminant Source Areas, Waste Characterizations, Surface

and Subsurface Soils, Hot Spots, Leachate, Analytical Data
• Hydrogeology, Groundwater Conditions, Analytical Data, Contaminant

Trends
Surface Water Hydrology and Surface Water, Sediment
Characterizations, Analytical Data

• Ecological Characterization and Sensitive Ecosystems

5. Summary of the Nature and Extent of Contamination, Contaminant Fate and
Transport and Modeling Results

• Contaminant Source/Waste Areas, and Surface and Subsurface Soil
Contamination, and Hot Spots

- Contaminant Concentrations; Quantity, Volume, Size and/or
Magnitude of Contamination; Potential Routes of Migration;
Physical and Chemical Attributes and Contaminant Persistence;
Contaminant Fate and Transport Processes; Migration to Other
Areas and Media; Modeling, Detected and Modeled
Concentrations in Other Areas and Media

• Groundwater Contaminants
- Contaminant Concentrations; Quantity, Volume, Size and/or

Magnitude of Contamination; Potential Routes of Migration;
Physical and Chemical Attributes and Contaminant Persistence;
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Groundwater Use; Fate and Transport Processes; Migration to
Other Areas and Media; Modeling; Detected and Modeled
Concentrations in Other Areas and Media

Surface Water and Sediments
- Contaminants and Concentrations; Quantity, Volume, Size

and/or Magnitude of Contamination; Potential Routes of
Migration; Physical and Chemical Attributes and Contaminant
Persistence; Contaminant Fate and Transport Processes;
Migration to Other Areas and Media; Modeling; Detected and
Modeled Concentrations in Other Areas and Media

6. Human Health Risk Assessment Summary

7. Ecological Risk Assessment Summary

8. Summary and Conclusions
• Summary

- Nature and Extent of Contamination
- Fate and Transport
- Risk Assessment

• Conclusions
- Data Limitations and Recommendations for Future Work
- Recommended Remedial Action Objectives

9. References

10. Tables and Figures
(at least one set of figures shall be no larger than 11" x 17")

11. Appendices
Log Books

• Soil Boring Logs
Test Pit/Trenching Logs

• Soil Gas Probe Construction Diagrams
• Direct Soil Solute Sampling Construction Diagrams
• Monitoring Well Construction Diagrams
• Sample Collection Logs
• Private and Public Well Records

Analytical Data and Data Validation Reports
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• Detailed Modeling Reports

Within 30 days of receipt of USEPA comments on the draft RI Report, a final RI Report will be
submitted to USEPA, with copy to IEPA. The final RI Report shall also include a response to
comments, explaining how each of USEPA's comments in the draft RI have been satisfactorily
addressed.

TASK 5: TREAT ABILITY STUDIES

If USEPA determines, in consultation with IEPA, that treatability studies are necessary, such
studies as described under this section will be completed. During treatability studies, the
following deliverables shall be completed:

5.7 Identification of Candidate Technologies Memorandum. This memorandum shall be
submitted within 30 days after completion of field investigations. If USEPA, in
consultation with IEPA, disapproves of or requires revisions to the technical
memorandum identifying candidate technologies, in whole or in part, a revised
technical memorandum identifying candidate technologies which is responsive to the
directions in all USEPA comments, will be prepared within 21 days of receiving
USEPA's comments.

5.2 Treatability Testing Statement of Work. If USEPA determines that treatability testing
is required, within 30 days thereafter or as otherwise specified by USEPA, a
treatability testing Statement of Work will be prepared.

5.3 Treatability Testing Work Plan. Within 30 days of submission of the treatability
testing Statement of Work, a treatability testing Work Plan, including a schedule, will
be submitted. If USEPA disapproves of or requires revisions to the treatability testing
Work Plan, in whole or in part, a revised treatability testing Work Plan which is
responsive to the directions in all USEPA comments will be prepared, within 21 days
of receiving USEPA's comments.

5.4 Treatability Study Sampling and Analysis Plan. Within 30 days of the identification of
the need for a separate or revised QAPP or FSP, a treatability study sampling and
analysis plan will be prepared. If USEPA disapproves of or requires revisions to the
treatability study sampling and analysis plan, in whole or in part, a revised treatability
study sampling and analysis plan which is responsive to the directions in all USEPA
comments, will be submitted within 21 days of receiving USEPA's comments.

5.5 Treatability Study Site Health and Safety Plan. Within 30 days of the identification of
the need for a revised health and safety plan, a treatability study site health and safety
plan will be prepared.
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5.6 Treatability Study Evaluation Report. Within 30 days of completion of any treatability
testing, a treatability study evaluation report as provided in the Statement of Work and
Work Plan will be prepared. If USEPA disapproves of or requires revisions to the
treatability study report, in whole or in part, a revised treatability study report will be
prepared within 21 days of receiving USEPA's comments.

TASK 6: DEVELOPMENT AND SCREENING OF ALTERNATIVES

Remedial alternatives will be developed and screened to determine an appropriate range of waste
management options to evaluate for the Source Area OU. This range of alternatives shall include,
as appropriate, options in which treatment is used to reduce the toxicity, mobility, or volume of
wastes, but which vary in the types of treatment, the amount treated, and the manner in which
long-term residuals or untreated wastes are managed; options involving containment with little or
no treatment; options involving both treatment and containment; and a no-action alternative.
A final screening process may be performed based on short and long term aspects of
effectiveness, implementability, and relative cost. Generally, this screening process is only
necessary when there are many feasible alternatives available for a detailed analysis. If
necessary, the screening of alternatives to assure that only the alternatives with the most
favorable composite evaluation of all factors are retained for further analysis. As appropriate, the
screening shall preserve the range of treatment and containment alternatives that was initially
developed. The range of remaining alternatives shall include options that use treatment
technologies and permanent solutions to the maximum extent practicable. An Alternatives
Screening Technical Memorandum shall be prepared that summarizes the results and reasoning
employed in screening; arrays the alternatives that remain after screening; and identifies the
action-^specific ARARs for the alternatives that remain after screening.

6.1 Alternatives Development and Screening Deliverables

Three (3) technical memoranda for this task shall be prepared: a Remedial Action Objectives
(RAO) Technical Memorandum, an Alternatives Screening Technical (AST) Memorandum and a
Comparative Analysis of Alternatives (CAA) Technical Memorandum.

6.1.1 Remedial Action Objectives (RAO) Technical Memorandum

Within 30 days after submittal of the draft RI Report, an RAO Technical
Memorandum shall be prepared and submitted to USEPA and IEPA for review
and USEPA approval in consultation with IEPA. Based on evaluation of existing
and new information (e.g., human health and ecological risk assessment, site
characterization data, etc.), the RAO Technical Memorandum shall represent a
refinement of the preliminary remedial action objectives that were established
under Task 1 of this SOW. This technical memorandum shall specify the
constituents of concern and the media of interest; actual and potential exposure

Page 19 of 33



Ellsworth Industrial Park SITE RI/FS SOW (Continued)

pathways and receptors; and an acceptable contaminant level or range of levels
(at particular locations for each exposure route).

6.1.2 Alternatives Screening Technical (AST) Memorandum

Within 30 days after receipt of USEPA's comments on the RAO Technical
Memorandum, an AST Memorandum shall be submitted to USEPA and IEPA
for review, and EPA approval in consultation with IEPA. The AST
Memorandum shall summarize the work performed during and the results of
each of the above tasks, and shall include an alternatives array summary. If
required by USEPA, the alternatives array shall be modified to assure that the
array identifies a complete and appropriate range of viable alternatives to be
considered in the detailed analysis. The AST Memorandum shall document the
methods, the rationale and the results of the alternatives screening process. Also,
the memorandum shall include sections dealing with the following:

Develop General Response Actions: In the AST Memorandum, general response
actions shall be developed for each medium of interest including containment,
treatment, excavation, pumping, or other actions, singly or in combination, to
satisfy the EPA-approved remedial action objectives.

Identify Areas or Volumes of Media: In the AST Memorandum, the areas or
volumes of media to which the general response actions may apply shall be
identified, taking into account requirements for protectiveness as identified in the
remedial action objectives. The AST Memorandum shall also take into account
the chemical and physical characterization of the Site.

Identify, Screen, and Document Remedial Technologies: In the AST
Memorandum, technologies applicable to each general response action shall be
identified and evaluated to eliminate those that cannot be implemented at the
Site. Applicable general response actions shall be refined to specify remedial
technology types. Technology process options shall be identified for each of the
technology types concurrently with the identification of such technology types or
following the screening of considered technology types. Process options shall be
evaluated on the basis of effectiveness, implementability, and cost factors to
select and retain one or, if necessary, more representative processes for each
technology type. The AST Memorandum shall summarize and include the
technology types and process options. Whenever practicable, the alternatives
shall also consider the CERCLA preference for treatment over conventional
containment or land disposal approaches.

In the AST Memorandum^ preliminary list of alternatives shall be provided to
address contaminated soil, sediments, surface water, groundwater, and air

Page 2O of 33



Ellsworth Industrial Park SITE RI/FS SOW (Continued)

contamination related to the Source Area that shall consist of, but is not limited
to, treatment technologies, removal and off-Site treatment/disposal, removal and
on-Site disposal, and in-place containment for soils, sediments, and wastes. See
40 CFR 300.430(e)(l)-(7). The AST Memorandum shall also specify the reasons
for eliminating any alternatives.

Assemble and Document Alternatives: The selected representative technologies
shall be assembled into alternatives for each affected medium or discrete source
area. Together, all of the alternatives shall represent a range of treatment and
containment combinations that shall address either the Site or the operable unit
as a whole. The assembled alternatives and their related action-specific ARARs
shall be summarized in the AST Memorandum. The reasons for eliminating
alternatives during the preliminary screening process will also be specified. A
"no action" alternative shall be included for comparison purposes.

Refine Alternatives: The remedial alternatives shall ne refined to identify the
volumes of contaminated media addressed by the proposed processes and size
critical unit operations as necessary. Sufficient information shall be collected for
an adequate comparison of alternatives. The remedial action objectives shall be
modified for each chemical in each medium as necessary to incorporate any new
human health and ecological risk assessment information presented in the
baseline human health and ecological risk assessment reports. Additionally,
action-specific ARARs shall be updated as the remedial alternatives are refined.

TASK 7: DETAILED ANALYSIS OF ALTERNATIVES (FS Report)

A detailed analysis of remedial alternatives to provide EPA with the information needed to select
a remedy for the Source Area OU shall be prepared.

(A) Detailed Analysis of Alternatives

A detailed analysis of the remedial alternatives for the Source Area OU shall be conducted. The
detailed analysis shall include an analysis of each remedial option against a set of nine evaluation
criteria, and a comparative analysis of all options using the same nine criteria as a basis for
comparison.

1. Apply Nine Criteria and Document Analysis

The nine evaluation criteria shall be applied to the assembled remedial alternatives to ensure that
the selected remedial alternative will protect human health and the environment and meet
remedial action objectives; will comply with, or include a waiver of, ARARs; will be
cost-effective; will utilize permanent solutions and alternative treatment technologies, or
resource recovery technologies, to the maximum extent practicable; and will address the statutory
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preference for treatment as a principal element. The evaluation criteria include: (1) overall
protection of human health and the environment and how the alternative meets each of the
remedial action objectives; (2) compliance with ARARs; (3) long-term effectiveness and
permanence; (4) reduction of toxicity, mobility, or volume; (5) short-term effectiveness; (6)
implementability; (7) cost; (8) state (or support agency) acceptance; and (9) community
acceptance. (Note: criteria 8 and 9 are considered after the RI/FS report has been released to the
general public.). Each alternative hall provide: (1) A description of the alternative that outlines
the waste management strategy involved and identifies the key ARARs associated with each
alternative, and (2) A discussion of the individual criterion assessment.

2. Compare Alternatives Against Each Other and Document the Comparison of
Alternatives

A comparative analysis between the remedial alternatives shall be performed. That is, each
alternative shall be compared against the other alternatives using the evaluation criteria as a basis
of comparison. EPA will then identify and select the preferred alternative. A Comparative
Analysis of Alternatives (CAA) Technical Memorandum shall then be prepared which
summarizes the results of the comparative analysis and fully and satisfactorily addresses and
incorporates EPA's comments on the AST Memorandum. EPA's comments shall be
incorporated on the CAA Technical Memorandum in the draft FS Report. The CAA Technical
Memorandum shall be submitted within thirty (30) calendar days after receipt of EPA's
comments on the AST Memorandum.

(B) Feasibility Study (FS) Report

Within thirty (30) days after receipt of EPA's comments on the CAA Technical Memorandum, a
draft FS Report shall be prepared and submitted to USEPA with a copy to IEPA, for review and
approval by USEPA in consultation with IEPA. The FS report shall summarize the development
and screening of the remedial alternatives and present the detailed analysis of remedial
alternatives. In addition, the FS Report shall also include the information EPA will need to
prepare relevant sections of the Record of Decision (ROD) for the Source Area OU [see Chapters
6 and 9 of U.S. EPA's A Guide to Preparing Superfund Proposed Plans, Records of Decision,
and Other Remedy Selection Decision Documents (EPA 540-R-98-031, July 1999) for the
information that is needed].

TASK 8: MONTHLY PROGRESS REPORTS

Monthly written progress reports shall be submitted to USEPA , with a copy to IEPA, concerning
actions undertaken pursuant to the AOC and this SOW, beginning 30 calendar days after the
effective date of the AOC, until termination of the AOC, unless otherwise directed in writing by
the RPM. These reports shall include, but not limited to, a description of all significant
developments during the preceding period, including the work performed and problems
encountered; analytical data received during the reporting period; any developments anticipated
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during the next reporting period, including a schedule of work to be performed; and a description
of any anticipated problems, and actual or planned resolutions of past or anticipated problems.
The monthly progress reports will summarize the field activities conducted each month,
including, but not limited to, drilling and sample locations, depths and descriptions; boring logs;
sample collection logs; field notes; problems encountered; solutions to problems; a description
of any modifications to the procedures outlined in the RI/FS Work Plan, FSP, QAPP, or HASP,
with justifications for the modifications; and upcoming field events.
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ATTACHMENT A

Summary of Major Submittals for the Remedial Investigation/Feasibility (RI/FS) Study
Ellsworth Industrial Park

Downers Grove, DuPage County, Illinois

DELIVERABLE

Preliminary Planning Report
(PPR)

Draft RI/FS Work Plan

Final RI/FS Work Plan

Modifications, if any, to Final
RI/FS Work Plan

Draft Sampling and Analysis
Plan (SAP)

Final SAP

Modifications, if any, to Final
SAP

Health and Safety Plan (HASP)

Other Plans

Draft Site Characterization
Technical Memorandum

Final Site Characterization
Technical Memorandum

Draft Risk Assessment Technical
Memorandum

Final Risk Assessment Technical
Memorandum

Draft Remedial Investigation (RI)
Report

COPIES

3

3

3

3

3

3

3

3

3

3

3

3

3

3

SUBMITTAL DATE

Within 90 days after effective date of AOC

Within 90 days after effective date of AOC

Within 21 days of receipt of USEPA
comments

Within 15 days after receipt of USEPA
comments

Within 60 days after effective date of AOC

Within 21 days after receipt of USEPA
comments

Within 15 days of receipt of USEPA
comments

Within 90 days after effective date of AOC

Within 90 days after effective date of AOC

Within 60 days after completing site
characterization work under Task 3

Within 21 days after receipt of USEPA
comments

Within 60 days afer submittal of USEPA
comments on draft Site Characterization
Technical Memorandum

Within 21 days after receipt of USEPA
comments on draft Risk Assessment
Technical Memorandum

Within 30 days after USEPA approval of
Site Characterization Technical
Memorandum
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Summary of Major Submittals for the Remedial Investigation/Feasibility (RI/FS) Study
Ellsworth Industrial Park

Downers Grove, DuPage County, Illinois

DELIVERABLE

Final RI Report

Identification of Candidate
Technologies Memorandum (if
needed)

Treatability Testing Statement of
Work (if needed)

Treatability Study Work Plan (if
needed)

Treatability Study Sampling and
Analysis Plan (if needed)

Treatability Study Health and
Safety Plan (if needed)

Treatability Study Evaluation
Report (if needed)

Draft Remedial Action
Objectives (RAO) Technical
Memorandum

Final RAO Technical
Memorandum

Draft Alternatives Screening
Technical Memorandum

Final Alternatives Screening
Technical Memorandum

COPIES

3

3

3

3

3

3

3

3

3

3

3

SUBMITTAL DATE

Within 30 days after receipt of USEPA
comments on draft RI Report

Within 30 days after completion of field
investigations

Within 30 days of USEPA determination
that a treatability study is needed

Within 30 days after submission of
Treatability Testing Statement of Work

Within 30 days after determining need for a
separate or revised QAPP or FSP

Within 30 days after determining need for a
revised HASP

Within 30 days after completion of
treatability testing

Within 30 days after submission of draft RI
Report

Within 21 days after receipt of USEPA
comments on draft RAO Technical
Memorandum

Within 30 days of receipt of USEPA
comments on draft RAO Technical
Memorandum

Within 21 days after receipt of USEPA
comments on draft Alternatives Screening
Technical Memorandum
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Summary of Major Submittals for the Remedial Investigation/Feasibility (RI/FS) Study
Ellsworth Industrial Park

Downers Grove, DuPage County, Illinois

DELIVERABLE

Draft Comparative Analysis of
Alternatives Technical
Memorandum

Final Comparative Analysis of
Alteratives Technical
Memorandum

Draft Feasibility Study (FS)
Report

Final FS Report

Monthly Progress Reports

COPIES

3

3

3

3

3

SUBMITTAL DATE

Within 30 days after receipt of USEPA
comments on draft Alternatives Screening
Technical Memorandum

Within 21 days after receipt of USEPA
comments on draft Comparative Analysis of
Alternatives Memorandum

Within 30 days after receipt of USEPA
comments on draft Comparative Analysis of
Alternatives Technical Memorandum

Within 21 days after receipt of USEPA
comments on draft FS Report

Monthly, commencing 30 calendar days
after effective date of AOC

Page 26 of 33



Ellsworth Industrial Park SITE RI/FS SOW (Continued)

EXHIBIT B
PARTIAL LIST OF GUIDANCE

The following list, although not comprehensive, comprises many of the regulations and guidance
documents that apply to the RI/FS process. The majority of these guidance documents, and
additional applicable guidance documents, may be downloaded from the following websites:

http://www.epa.gov/superfund/pubs.htm (General Superfund)
http://cluin.org (Site Characterization, Monitoring and Remediation)
http://www.epa.gov/ORD/NRMRL/Pubs (Site Characterization and Monitoring)
http://www.epa.gov/quality/qa_docs.html#guidance (Quality Assurance)
http://www.epa.gov/superfund/programs/risk/toolthh.htm (Risk Assessment - Human)
http://www.epa.gov/superfund/programs/risk/tooleco.htm (Ecological Risk Assessment)
http://www.epa.gov/superfund/programs/lead (Risk Assessment - Lead)
http://cfpub.epa.gov/ncea (Risk Assessment - Exposure Factors/Other)
http://www.epa.gov/nepis/srch.htm (General Publications Clearinghouse)
http://www.epa.gov/clariton/clhtml/pubtitle.html (General Publications Clearinghouse)

1. The (revised) National Contingency Plan;

2. Guidance for Conducting Remedial Investigations and Feasibility Studies Under
CERCLA, U.S. EPA, Office of Emergency and Remedial Response, OSWER Directive
No. 9355.3-01, EPA/540/G-89/004, October 1988.

3. Conducting Remedial Investigations/Feasibility Studies for CERCLA Municipal Land/ill
Sites, U.S. EPA, Office of Emergency and Remedial Response, EPA/540/P-91/001,
February 1991.

4. Implementing Presumptive Remedies, U.S. EPA, Office of Emergency and Remedial
Response, EPA-540-R-97-029, October 1997.

5. Presumptive Remedy for CERCLA Municipal Landfill Sites, U.S. EPA, OSWER Directive
No. 9355.0-49FS, EPA-540-F-93-035, September 1993.

6. Presumptive Remedies: CERCLA Landfill Caps RI/FS Data Collection Guide, U.S. EPA,
OSWER 9355.3-18FS, EPA/540/F-95/009, August 1995.

7. Presumptive Response Strategy and Ex-Situ Treatment Technologies for Contaminated
Ground Water at CERCLA Sites, OSWER 9283.1-12, EPA-540-R-96-023, October 1996.

8. Field Analytical and Site Characterization Technologies Summary of Applications, U.S.
EPA, EPA-542-F-97-024, November 1997.
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9. CLU-IN Hazardous Waste Clean-Up Information World Wide Web Site, U.S. EPA, EPA-
542-F-99-002, February 1999.

10. Field Sampling and Analysis Technology Matrix and Reference Guide, U.S. EPA, EPA-
542-F-98-013, July 1998.

11. Subsurface Characterization and Monitoring Techniques: A Desk Reference Guide,
Volumes 1 and 2, U.S. EPA, EPA/625/R-93/003, May 1993.

12. Use of Airborne, Surface, and Borehole Geophysical Techniques at Contaminated Sites: A
Reference Guide, U.S. EPA, EPA/625/R-92/007(a,b), September 1993.

13. Innovations in Site Characterization: Geophysical Investigation at Hazardous Waste Sites,
U.S. EPA, EPA-542-R-00-003, August 2000.

14. Innovative Remediation and Site Characterization Technology Resources, U.S. EPA,
OSWER, EPA-542-F-01-026b, January 2001.

15. Handbook of Suggested Practices for the Design and Installation of Ground-Water
Monitoring Wells, U.S. EPA, EPA/600/4-89/034, 1991.

16. Ground-Water Sampling Guidelines for Superfund and RCRA Project Managers, U.S.
EPA, EPA-542-S-02-001, May 2002.

17. Ground Water Issue: Low-Flow (Minimal Drawdown) Ground- Water Sampling
Procedures, U.S. EPA, EPA/540/S-95/504, April 1996.

18. Superfund Ground Water Issue: Ground Water Sampling for Metals Analysis, U.S. EPA,
EPA/540/4-89/001, March 1989.

19. Resources for Strategic Site Investigation and Monitoring, U.S. EPA, OSWER, EPA-542-
F-010030b, September 2001.

20. Region 5 Framework for Monitored Natural Attenuation Decisions for Groundwater, U.S.
EPA Region 5, September 2000.

21. Ground Water Issue: Suggested Operating Procedures for Aquifer Pumping Tests, U.S.
EPA, OSWER, EPA/540/S-93/503, February 1993.

22. Technical Protocol for Evaluating Natural Attenuation of Chlorinated Solvents in Ground
Water, U.S. EPA, EPA/600/R-98/128, September 1998.
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23. Use of Monitored Natural Attenuation at Superfund, RCRA Corrective Action and
Underground Storage Tank Sites, U.S. EPA, OSWER Directive 9200.4-17P, April 21,
1999.

24. Ground Water Issue: Fundamentals of Ground-Water Modeling., U.S. EPA, OSWER,
EPA/540/S-92/005, April 1992.

25. Assessment Framework for Ground-Water Model Applications, U.S. EPA, OSWER
Directive #9029.00, EPA-500-B-94-003, July 1994.

26. Ground-Water Modeling Compendium - Second Edition: Model Fact Sheets, Descriptions,
Applications and Cost Guidelines, U.S. EPA, EPA-500-B-94-004, July 1994.

27. A Guide to Preparing Superfund Proposed Plans, Records of Decision, and Other Remedy
Selection Decision Documents, U.S. EPA, Office of Solid Waste and Emergency
Response, OSWER Directive No. 9200.1-23P, EPA 540-R-98-031, July 1999.

28. Region 5 Instructions on the Preparation of A Superfund Division Quality Assurance
Project Plan Based on EPA QA/R-5, Revision 0, U.S. EPA Region 5, June 2000.

29. Guidance for the Data Quality Objectives Process (QA-G-4), U.S. EPA, EPA/600/R-
96/055, August 2000.

30. Guidance for the Data Quality Objectives Process for Hazardous Waste Sites (QA/G-
4HW), U.S. EPA, EPA/600/R-00/007, January 2000.

31. Guidance for the Preparation of Standard Operating Procedures (QA-G-6), U.S. EPA,
EPA/240/B-01/004, March 2001.

32. EPA Requirements for Quality Management Plans (QA/R-2), U.S. EPA, EPA/240/B-
01/002, March 2001.

33. EPA Requirements for QA Project Plans (QA/R-5), U.S. EPA, EPA/240/B-01/003, March
2001.

34. Guidance for Quality Assurance Project Plans (QA/G-5), U.S. EPA, EPA/600/R-98/018,
February 1998.

35. Users Guide to the EPA Contract Laboratory Program, U.S. EPA, Sample Management
Office, OSWER Directive No. 9240.0-0ID, January 1991.

36. Technical Guidance Document: Quality Assurance and Quality Control for Waste
Containment Facilities, U.S. EPA, EPA/600/R-93/182, 1993.
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37. Risk Assessment Guidance for Superfund - Volume I Human Health Evaluation Manual
(Part A), U.S. EPA, EPA/540/1-89/002, December 1989.

38. Risk Assessment Guidance for Superfund - Volume I Human Health Evaluation Manual
(Part B, Development of Risk-Based Preliminary Remediation Goals), U.S. EPA,
EPA/540/R-92/003, OSWER Publication 9285.7-01B, December 1991.

39. Risk Assessment Guidance for Superfund - Volume I Human Health Evaluation Manual
(Part C - Risk Evaluation of Remedial Alternatives), U.S. EPA, Office of Emergency and
Remedial Response, Publication 9285.7-01C, October, 1991.

40. Risk Assessment Guidance for Superfund - Volume I Human Health Evaluation Manual
(Part D - Standardized Planning, Reporting, and Review of Superfund Risk Assessments),
U.S. EPA, Office of Emergency and Remedial Response, Publication 9285.7-47,
December 2001.

41. Risk Assessment Guidance for Superfund: Volume III - Part A, Process for Conducting
Probabilistic Risk Assessment, U.S. EPA, OSWER Publication 9285.7-45, EPA-540-R-
02-002, December 2001.

42. Policy for Use of Probabilistic in Risk Assessment at the U.S. Environmental Protection
Agency, U.S. EPA, Office of Research and Development, 1997.

43. Human Health Evaluation Manual, Supplemental Guidance: Standard Default Exposure
Factors, U.S. EPA, OSWER Directive 9285.6-03, March 25, 1991.

44. Exposure Factors Handbook, Volumes I, II, and III, U.S. EPA, EPA/600/P-95/002Fa,b,c,
August 1997.

45. Supplemental Guidance to RAGS: Calculating the Concentration Term, U.S. EPA,
OSWER Publication 9285.7-081, May 1992.

46. Revised Interim Soil Lead Guidance for CERCLA Sites and RCRA Corrective Action
Facilities, U.S. EPA, OSWER Directive 9355.4-12, EPA/540/F-94/043, July 14, 1994.

47. Clarification to the 1994 Revised Interim Soil Lead Guidance for CERCLA Sites and
RCRA Corrective Action Facilities, U.S. EPA, OSWER Directive 9200.4-27, EPA/540/F-
98/030, August 1998.

48. Guidance Manual for the Integrated Exposure Uptake Biokinetic (IEUBK) Model for Lead
in Children, U.S. EPA, OSWER Publication 9285.7-15-1, February 1994; and associated,
clarifying Short Sheets on IEUBK Model inputs, including but not limited to OSWER
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9285.7-32 through 34, as listed on the OSWER lead internet site at
www.epa.gov/superfund/programs/lead/prods.htm,

49. Integrated Exposure Uptake Biokinetic (IEUBK) Model for Lead in Children, Version
0.99D, NTIS PB94-501517, 1994 or Integrated Exposure Uptake Biokinetic (IEUBK)
Model for Lead in Children, Windows© version, 2001,

50. Role of the Baseline Risk Assessment in Superfund Remedy Selection Decisions, U.S. EPA,
OSWER Directive 9355.0-30, April 22, 1991.

51. Performance of Risk Assessments in Remedial Investigation /Feasibility Studies (RI/FSs)
Conducted by Potentially Responsible Parties (PRPs), OSWER Directive No. 9835.15,
August 28, 1990.

52. Supplemental Guidance on Performing Risk Assessments in Remedial Investigation
Feasibility Studies (RI/FSs) Conducted by Potentially Responsible Parties (PRPs),
OSWER Directive No. 9835.15(a), July 2, 1991.

53. Role of Background in the CERCLA Cleanup Program, U.S. EPA, OSWER 9285.6-07P,
April 26, 2002.

54. Soil Screening Guidance: User's Guide, U.S. EPA, OSWER Publication 9355.4-23, July
1996.

55. Soil Screening Guidance: Technical Background Document, U.S. EPA,
EPA/540/R95/128, May 1996.

56. Supplemental Guidance for Developing Soil Screening Levels for Superfund Sites (Peer
Review Draft), U.S. EPA, OSWER Publication 9355.4-24, March 2001.

57. Ecological Risk Assessment Guidance for Superfund: Process for Designing &
Conducting Ecological Risk Assessments, U.S. EPA, OSWER Directive 9285.7-25, EPA-
540-R-97-006, February 1997.

58. Guidelines for Ecological Risk Assessment, U.S. EPA, EPA/630/R-95/002F, April 1998.

59. The Role of Screening-Level Risk Assessments and Refining Contaminants of Concern in
Baseline Ecological Risk Assessments, U.S. EPA, OSWER Publication 9345.0-14,
EPA/540/F-01/014, June 2001.

60. Ecotox Thresholds, U.S. EPA, OSWER Publication 9345.0-12FSI, EPA/540/F-95/038,
January 1996.
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61. Issuance of Final Guidance: Ecological Risk Assessment and Risk Management Principles
for Superfund Sites, U.S. EPA, OSWER Directive 9285.7-28P, October 7, 1999.

62. Guidance for Data Useability in Risk Assessment (Quick Reference Fact Sheet), OSWER
9285.7-05FS, September, 1990.

63. Guidance for Data Useability in Risk Assessment (Part A), U.S. EPA, Office of
Emergency and Remedial Response, Publication 9285.7-09A, April 1992.

64. Guide for Conducting Treatability Studies Under CERCLA, U.S. EPA, EPA/540/R-
92/07la, October 1992.

65. CERCLA Compliance with Other Laws Manual, Two Volumes, U.S. EPA, Office of
Emergency and Remedial Response, OSWER Directive No. 9234.1-01 and -02,
EPA/540/G-89/009, August 1988.

66. Guidance on Remedial Actions for Contaminated Ground Water at Superfund Sites, U.S.
EPA, Office of Emergency and Remedial Response, (Interim Final), OSWER Directive
No. 9283.1-2, EPA/540/G-88/003, December 1988.

67. Considerations in Ground-Water Remediation at Superfund Sites and RCRA Facilities -
Update, U.S. EPA, OSWER Directive 9283.1-06, May 27, 1992.

68. Methods for Monitoring Pump-and-Treat Performance, U.S. EPA, EPA/600/R-94/123,
June 1994.

69. Pump-and-Treat Ground-Water Remediation A Guide for Decision Makers and
Practitioners, U.S. EPA, EPA/625/R-95/005, July 1996.

70. Ground-Water Treatment Technology Resource Guide, U.S. EPA, OSWER, EPA-542-B-
94/009, September 1994.

71. Land Use in the CERCLA Remedy Selection Process, U.S. EPA, OSWER Directive No.
9355.7-04, May 25, 1995.

72. Reuse Assessments: A Tool To Implement The Superfund Land Use Directive, U.S. EPA,
OSWER 9355.7-06P, June 4, 2001.

73. Reuse of CERCLA Landfill and Containment Sites, U.S. EPA, OSWER 9375.3-05P, EPA-
540-F-99-015, September 1999.

74. Reusing Superfund Sites: Commercial Use Where Waste is Left on Site, U.S. EPA,
OSWER 9230.0-100, February 2002.
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75. Covers for Uncontrolled Hazardous Waste Sites, U.S. EPA, EPA/540/2-85/002, 1985.

76. Technical Guidance Document: Final Covers on Hazardous Waste Landfills and Surface
Impoundments, U.S. EPA, OSWER, EPA/530-SW-89-047, July 1989.

77. Engineering Bulletin: Landfill Covers, U.S. EPA, EPA/540/S-93/500, 1993.

78. Principles for Managing Contaminated Sediment Risks at Hazardous Waste Sites, U.S.
EPA OSWER Directive 9285.6-08, February 12, 2002.

79. Institutional Controls: A Site Manager's Guide to Identifying, Evaluating and Selecting
Institutional Controls at Superfund and RCRA Corrective Action Cleanups, U.S. EPA,
OSWER 9355.0-74FS-P, EPA/540-F-00-005, September 29, 2000.

80. Health and Safety Requirements of Employees Employed in Field Activities, U.S. EPA,
Office of Emergency and Remedial Response, EPA Order No. 1440.2, July 12, 1981.

81. OSHA Regulations in 29 CFR 1910.120, Federal Register 45654, December 19, 1986.

82. Standard Operating Safety Guides, PB92-963414, June 1992.

83. Community Relations in Superfund: A Handbook, U.S. EPA, Office of Emergency and
Remedial Response, OSWER Directive No. 9230.0#3B June 1988; and OSWER Directive
No. 9230.0-3C, January 1992.

84. Technical and Regulatory Guidance for the Triad Approach: A New Paradigm for
Environmental Project Management, December 2003).
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